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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Quarterly Business Review (QBR) 

November 3, 2015 

9:30 am– 12:00 pm 

Rates Hearing Room 

 
To participate by phone that does not charge long distance, please dial: 1-517-833-3820 

If you are calling long distance, please dial: 1-866-749-8343 

When prompted, enter access code: 5437950# 

 

Live Meeting: https://www.livemeeting.com/cc/bpa/join  

Meeting ID: J57MR9  
Entry Code: 6Z$_CP{rt  

Here at BPA we take safety very seriously. Our motto is “No job is so important and no service so urgent 

that we cannot take time to perform our work safely.” In the event that the alarm sounds during this 

meeting, please calmly file out the exit nearest you and meet in Holladay Park for further instructions.  

https://www.livemeeting.com/cc/bpa/join
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 2 

Time Min Agenda Topic Slide Presenter 

9:30 5 Review Agenda 2 Mary Hawken  

9:35 15 CFO Spotlight ~ Javier Fernandez 

Financial Highlights 

9:50 40 
 Review of 4th Quarter Financial Results 
 Review of SOY Forecast 3-19 

Mary Hawken, Cheryl Hargin, Araceli 

Contreras, Kyna Alders, Will Rector 

10:30 10 Slice Reporting 20-25 Sunny Donato, Janice Johnson 

10:40 15 
Review of 4th Quarter Capital Financial Results & SOY 
Forecast 

26-29 Kathy Rehmer, Kyna Alders 

10:55 10 Treasury Payment 30-31 Javier Fernandez 

11:05 5 Capital Project Status Report 32-36 Dennis Naef 

Other BPA Topics 

11:10 20 Re-balancing BPA’s Investment Portfolio Prioritization Cycle 5 37-45 Mike DeWolf, Doug Ballou 

11:30 15 FCRPS 2015 Operations 46-61 Tony Norris 

11:45 15 
Federal Hydro Program Update Grand Coulee Third 
Powerplant Overhaul 

62-78 Mike Alder 

12:00 ~ Adjourn ~ ~ 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Financial Overview for FY 2015 through September 30, 2015 
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FCRPS 
 Audited FCRPS Net Revenues for FY 2015 is $405 million. This is $484 million greater than the rate case 

forecast.   

 Adjusted Net Revenue for Power and Transmission is $143 million.  

• The Rate Case forecast of Adjusted Net Revenue was $100 million and the Start-of-Year forecast was $91 million. The 3rd 

Quarter Review forecast was $102 million.  

 Financial Reserves ended at a level of $1,187 million, a decrease of $37 million from last year. Reserves 

available for risk are $845 million. 

 BPA incurred capital expenditures of $1,037 million in FY 2015. This includes projects for Federal Hydro system 

replacements, transmission system expansion and replacements, large energy efficiency projects, fish and 

wildlife facilities, and new information technology systems.  
 

Power Services 
 Power Services Modified Net Revenue for FY 2015 is $43 million.   

• Operating Revenues for FY 2015 are $2.6 billion. 

• Total expenses (operating expenses and net interest) for FY 2015 are $2.3 million. 

• The Power Net Revenue modification associated with refinancing regional cooperation debt is $269 million. 

 Power’s rate case forecast of Modified Net Revenues was $(10) million and Start-of-Year was $(1) million. The 

3rd Quarter Review forecast of Power Modified Net Revenues was $2 million.   

 Power Services Modified Net Revenues are $53 million more than the rate case forecast. 

• Total Operating Revenues are $153 million less than the rate case due to lower load shaping from overall warmer than 

average temperatures throughout the year, lower DSI sales from Alcoa’s load reduction, lower 4(h)(10)(c) credit from lower 

Fish and Wildlife costs, and the Slice True Up. These reductions were offset, in part, by higher secondary sales due to 

additional water drafted from the British Columbia Hydro system as a result of dry year operations. 

• Expenses (total expenses net of the Power Net Revenue Modification) were $206 million less than the rate case forecast. 

Higher power purchases associated with dry year operations were more than offset by lower staffing costs, lower program 

costs associated with CGS, Fed Hydro, and Renewables, and lower interest expense from refinancing (Power) bonds. Power 

Services Modified Net Revenues also benefitted from a $28 million expense reduction associated with rulings in the California 

Refund Proceedings. 

This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 
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Financial Overview for FY 2015 through September 30, 2015 
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Transmission Services  
 Transmission Services Net Revenues for FY 2015 are $99 million.  

• Operating Revenues for FY 2015 are $1.0 billion.   

• Total Expense (operating expenses and net interest) for FY 2015 are $938 million.   

 The Net Revenue Rate Case forecast was $110 million and the Start-of-Year forecast was $92 million. The 3rd 

Quarter Review forecast was $100 million.  

 Transmission Services came in with net revenues at $11 million under the rate case forecast. 

• Revenues were $10 million lower than the rate case from Short-Term products being significantly less due to lower stream 

flows than forecasted. Scheduling, System Control and Dispatch sales were lower due to the decrease of Point-to-Point 

sales. Higher Energy and Generation Imbalance and Network Integration revenues helped somewhat to offset the 

decrease in revenues.  

• Expenses came in very close to rate case due to significant cost management efforts throughout the year to absorb 

unplanned expenses. Significantly lower interest expense from refinancing activity and updates to the borrowing plan also 

helped to offset the expense increases.    

 

This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 
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This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

($ in Millions)

A B C

FY 2014 

Actuals/2
FY 2015 

Start of Year/2

FY 2015

Unaudited 

EOY Actuals/2

1. Revenues 
/1

3,639 3,472 3,449

2. Expenses 
/1

3,195 3,291 3,044

3. Net Revenues (Expenses)
 /1,3

444 181 405

4. Adjusted Net Revenues 
/4

236 91 143

5. End of Year Financial Reserves 
/5

1,224 1,224 1,187

6. BPA Accrued Capital Expenditures 
/6

544 836 647

Footnotes

<1 The actuals for Revenues, Expenses and Net Revenues are audited.

<2 Does not reflect power "bookout" transactions.

<3 Net revenues include the effects of non-federal debt management. An example of non-federal debt management is the refinancing of EN debt.

<4 Adjusted Net Revenues are calculated by adding Power Services Modified Net Revenues and Transmission Services Net Revenues.

<5 Financial reserves consist of BPA cash, investments in U.S. Treasury market-based special securities and deferred borrowing.

<6 Funded by borrowing from the U.S. Treasury.
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FY 2015 Fourth Quarter Financial Results & 

FY 2016 Start-of-Year Forecast 

7 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 8 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0023FY15 Transmission Services Summary Statement of Revenues and Expenses Run Date/Time: October 16, 2015/ 05:12

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C D   <Note 1> E

FY 2014 FY 2015

Actuals Rate Case SOY Budget
Current EOY 

Forecast

Actuals:

FYTD

Operating Revenues

1 Sales 892,463$            896,107$            895,296$            905,680$            902,568$            

2 Miscellaneous Revenues 39,208 32,744 33,915 33,319 34,265

3 Inter-Business Unit Revenues 120,625 118,509 104,246 101,364 100,136

4 Total Operating Revenues 1,052,296 1,047,359 1,033,457 1,040,363 1,036,969

Operating Expenses

5 Transmission Operations 131,396 144,346 144,206 139,207 133,793

6 Transmission Maintenance 153,989 157,893 161,177 155,159 166,157

7 Transmission Engineering 52,705 41,769 47,007 54,464 57,251

8 Trans Services Transmission Acquisition and Ancillary Services 155,368 134,245 150,953 151,161 142,514

9 Transmission Reimbursables 12,866 10,745 10,745 9,429 10,641

BPA Internal Support
10 Additional Post-Retirement Contribution 18,501 18,819 18,819 18,819 18,819

11 Agency Services G&A 68,283 62,083 66,914 65,554 64,371

12 Other Income, Expenses & Adjustments (2,525) -  -  (158) (161)

13 Depreciation & Amortization 213,257 207,640 223,380 223,380 223,795

14 Total Operating Expenses 803,840 777,540 823,202 817,014 817,180

15 Net Operating Revenues (Expenses) 248,455 269,819 210,255 223,349 219,789

Interest Expense and (Income)

16 Interest Expense 158,240 212,722 174,692 172,021 171,316

17 AFUDC (40,861) (39,234) (49,000) (42,000) (44,553)

18 Interest Income (9,254) (13,677) (7,455) (6,458) (6,364)

19 Net Interest Expense (Income) 108,125 159,811 118,237 123,563 120,399

20 Net Revenues (Expenses) 140,331$    110,008$    92,018$      99,786$      99,390$      

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply      

and wholesale market prices.  These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.      

FY 2015
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 9 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0023FY15 QBR Forecast Analysis: Transmission Services Run Date/Time: October 16, 2015/ 05:12

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C

FY 2015

Rate Case
Actuals:

FYTD

EOY Actuals -

Rate Case

Operating Revenues

1 Sales 896,107$            902,568$            6,461$                 

2 Miscellaneous Revenues 32,744 34,265 1,521

3 Inter-Business Unit Revenues 118,509 100,136 (18,373)

4 Total Operating Revenues 1,047,359 1,036,969 (10,390)

Operating Expenses

5 Transmission Operations 144,346 133,793 (10,553)

6 Transmission Maintenance 157,893 166,157 8,264

7 Transmission Engineering 41,769 57,251 15,481

8 Trans Services Transmission Acquisition and Ancillary Services 134,245 142,514 8,269

9 Transmission Reimbursables 10,745 10,641 (105)

BPA Internal Support
10 Additional Post-Retirement Contribution 18,819 18,819 -  

11 Agency Services G&A 62,083 64,371 2,288

12 Other Income, Expenses & Adjustments -  (161) (161)

13 Depreciation & Amortization 207,640 223,795 16,156

14 Total Operating Expenses 777,540 817,180 39,640

15 Net Operating Revenues (Expenses) 269,819 219,789 (50,031)

Interest Expense and (Income)

16 Interest Expense 212,722 171,316 (41,406)

17 AFUDC (39,234) (44,553) (5,319)

18 Interest Income (13,677) (6,364) 7,313

19 Net Interest Expense (Income) 159,811 120,399 (39,412)

20 Net Revenues (Expenses) 110,008$    99,390$      (10,618)$     

FY 2015
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 10 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0093FY15 Transmission Services Summary Statement of Revenues and Expenses Run Date/Time: October 27, 2015/ 15:21

Requesting BL:  TRANSMISSION BUSINESS UNIT For SOY Budgetary Review Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands

A B C

Rate Case SOY Budget
DELTA:

SOY - Rate Case

Operating Revenues

1 Sales 933,410$            913,193$            (20,217)$             

2 Miscellaneous Revenues 39,042 48,448 9,407

3 Inter-Business Unit Revenues 121,422 121,404 (17)

4 Total Operating Revenues 1,093,874 1,083,046 (10,828)

Operating Expenses

5 Transmission Operations 155,274 163,471 8,197

6 Transmission Maintenance 162,552 153,719 (8,832)

7 Transmission Engineering 54,421 53,906 (515)

8 Trans Services Transmission Acquisition and Ancillary Services 140,767 142,834 2,067

9 Transmission Reimbursables 9,641 8,227 (1,414)

BPA Internal Support
10 Additional Post-Retirement Contribution 19,143 19,143 -  

11 Agency Services G&A 62,895 73,276 10,381

12 Other Income, Expenses & Adjustments (2,100) (12,252) (10,152)

13 Depreciation & Amortization 240,022 240,022

14 Total Operating Expenses 842,614 842,346 (268)

15 Net Operating Revenues (Expenses) 251,259 240,700 (10,560)

Interest Expense and (Income)

16 Interest Expense 193,167 193,167

17 AFUDC (42,886) (42,886) -  

18 Interest Income (9,197) (9,197) -  

19 Net Interest Expense (Income) 141,083 141,083

20 Net Revenues (Expenses) 110,176$    99,616$      (10,560)$     

FY 2016
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 11 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0063FY15 Transmission Services Revenue Detail by Product Run Date/Time: October 16, 2015  12:09

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C D

Rate Case SOY Budget
Current EOY 

Forecast
Actuals

Transmission Services Operating Revenues

NETWORK

1 PTP - LONG TERM 462,832$           442,361$           464,480$           463,968$           

2 NETWORK INTEGRATION 129,253 130,180 133,439 133,327

3 INTEGRATION OF RESOURCES 5,541 5,541 5,541 5,541

4 FORMULA POWER TRANSMISSION 16,770 18,782 18,684 18,538

5 PTP - SHORT TERM 28,244 26,762 15,501 17,036

6 TOTAL: NETWORK 642,640 623,627 637,645 638,411

ANCILLARY SERVICES

7 SCHEDULING, SYSTEM CONTROL & DISPATCH 129,381 125,467 124,326 124,370

8 OPERATING RESERVES - SPIN & SUPP 41,919 47,798 43,698 41,800

9 VARIABLE RES BALANCING 60,589 61,866 61,800 61,781

10 REGULATION & FREQ RESPONSE 6,118 6,027 5,934 5,938

11 ENERGY & GENERATION IMBALANCE -  5,677 6,432 4,882

12 DISPATCHABLE RES BALANCING 3,116 2,091 1,650 1,442

13 TOTAL: ANCILLARY SERVICES 241,123 248,925 243,840 240,214

INTERTIE

14 SOUTHERN INTERTIE LONG TERM 81,872 82,035 82,035 82,035

15 SOUTHERN INTERTIE SHORT TERM 4,261 4,210 2,082 1,176

16 MONTANA INTERTIE LONG TERM 115 115 115 115

17 MONTANA INTERTIE SHORT TERM -  51 35 56

18 TOTAL: INTERTIE 86,248 86,410 84,268 83,382

FY 2015 FY 2015
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 12 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0063FY15 Transmission Services Revenue Detail by Product Run Date/Time: October 16, 2015  12:09

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C D

Rate Case SOY Budget
Current EOY 

Forecast
Actuals

OTHER REVENUES & CREDITS

19 TOWNSEND-GARRISION TRANS 12,421$             12,394$             12,377$             12,363$             

20 GEN INTEGRATION - OTHER REV 9,659 9,659 9,659 9,659

21 USE OF FACILITIES 5,147 5,075 5,090 5,120

22 POWER FACTOR PENALTY 3,456 4,103 3,444 3,246

23 NFP - DEPR PNW PSW INTERTIE 2,943 3,325 3,355 3,401

24 AC - PNW PSW INTERTIE - OTH REV 1,594 1,695 1,656 1,768

25 OPERATIONS & MAINT - OTHER REV 1,054 3,158 906 917

26 COE & BOR PROJECT REV 954 954 -  

27 RESERVATION FEE - OTHER REV 2,780 547 373 447

28 TRANSMISSION SHARE IRRIGATION 382 246 263 502

29 LAND LEASES AND SALES 301 295 274 314

30 OTHER LEASES REVENUE 78 105 82 100

31 REMEDIAL ACTION - OTHER REV 51 41 31 25

32 MISC SERVICES - LOSS-EXCH-AIR 100 168 146 113

33 OVERSUPPLY -  -  2,702 2,702

34 FAILURE TO COMPLY - OTHER REV -  -  298 436

35 UNAUTHORIZED INCREASE - OTH REV -  -  162 (189)

36 OTHER REVENUE SOURCES -  -  154 57

37 TOTAL: OTHER REVENUES & CREDITS 40,920 41,764 40,972 40,983

FIBER & PCS

38 FIBER OTHER REVENUE 7,876 8,567 8,679 8,660

39 WIRELESS/PCS - OTHER REVENUE 4,861 4,630 5,246 5,561

40 WIRELESS/PCS - REIMBURSABLE REV 1,185 3,127 1,989 1,934

41 FIBER OTHER REIMBURSABLE REV 1,157 818 947 1,495

42 TOTAL: FIBER & PCS 15,080 17,142 16,861 17,650

REIMBURSABLE

43 REIMBURSABLE - OTHER REVENUE 15,419 9,800 11,209 11,056

44 TOTAL: REIMBURSABLE 15,419 9,800 11,209 11,056

DELIVERY

45 UTILITY DELIVERY CHARGES 3,296 3,155 3,006 2,718

46 DSI DELIVERY 2,633 2,633 2,562 2,556

47 TOTAL: DELIVERY 5,929 5,788 5,567 5,273

48 TOTAL: Transmission Services Operating Revenues 1,047,359$  1,033,457$  1,040,363$  1,036,969$  

FY 2015 FY 2015
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 13 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0021FY15 Power Services Summary Statement of Revenues and Expenses Run Date/Time: October 16, 2015  05:11

Requesting BL:  POWER BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of measure:  $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C               D <Note 1 E

FY 2014 FY 2015

Actuals Rate Case SOY Budget
Current EOY 

Forecast

Actuals:

FYTD

Operating Revenues
1 Gross Sales (excluding bookout adjustment)  <Note 2 2,572,333$         2,500,387$         2,411,110$         2,362,154$         2,399,397$         

2 Bookout Adjustment to Sales (38,281) -  -  (31,177) (44,504)

3 Miscellaneous Revenues 26,170 29,953 31,394 28,914 30,389

4 Inter-Business Unit 142,244 112,910 134,767 129,834 121,260

5 U.S. Treasury Credits 108,453 97,596 99,826 87,980 82,316

6 Total Operating Revenues 2,810,919 2,740,845 2,677,096 2,577,705 2,588,858

Operating Expenses
Power System Generation Resources

Operating Generation Resources

7 Columbia Generating Station 297,825 338,558 330,763 318,203 318,231

8 Bureau of Reclamation 137,695 143,033 152,533 140,533 134,284

9 Corps of Engineers 223,451 231,878 237,378 236,378 230,742

10 Long-term Contract Generating Projects 20,969 26,619 27,843 26,720 26,074

11 Operating Generation Settlement Payment 19,225 21,906 21,497 19,000 18,555

12 Non-Operating Generation 160 2,228 1,467 1,410 1,126

13 Gross Contracted Power Purchases and Aug Power Purchases 237,500 149,531 104,278 113,465 120,968

14 Bookout Adjustment to Power Purchases (38,281) -  -  (31,177) (44,504)

15 Residential Exchange/IOU Settlement Benefits  <Note 2 201,345 201,899 201,500 200,303 200,265

16 Renewables 35,843 40,147 40,332 38,690 31,464

17 Generation Conservation 37,531 49,320 48,552 44,302 43,432

18 Subtotal Power System Generation Resources 1,173,264 1,205,118 1,166,143 1,107,827 1,080,637

19 Power Services Transmission Acquisition and Ancillary Services 175,477 165,102 163,363 160,104 160,065

20 Power Non-Generation Operations 75,654 95,010 91,532 79,196 77,154

21 Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 272,467 302,469 302,454 297,457 298,978

BPA Internal Support

22 Additional Post-Retirement Contribution 18,501 18,819 18,819 18,819 18,819

23 Agency Services G&A 58,267 57,215 57,410 56,939 55,693

24 Other Income, Expenses & Adjustments (999) -  (15,000) (27,670) (27,799)

25 Non-Federal Debt Service 140,766 441,278 190,785 188,842 188,159

26 Depreciation & Amortization 227,267 229,281 232,228 227,200 224,188

27 Total Operating Expenses 2,140,663 2,514,292 2,207,735 2,108,713 2,075,895

28 Net Operating Revenues (Expenses) 670,256 226,553 469,361 468,992 512,963

Interest Expense and (Income)
29 Interest Expense 219,928 261,996 218,850 218,155 218,861

30 AFUDC (9,375) (11,175) (11,000) (11,000) (8,664)

31 Interest Income (14,192) (13,911) (6,587) (8,772) (8,981)

32 Net Interest Expense (Income) 196,361 236,909 201,263 198,383 201,216

33 Net Revenues (Expenses) 473,895$    (10,357)$     268,099$    270,609$    311,747$    

34 Net Revenue Modifications  <Note 3 (378,089) -  (269,109) (268,562) (268,562)

35 Power Modified Net Revenue 95,806$      (10,357)$     (1,011)$       2,047$        43,185$      

<1

<2

<3 Power Modified Net Revenue (PMNR) is the result of a modification to Power Net Revenues for the purpose of mitigating the effects of debt management transactions that were not anticipated in the BP-14 

Power Rate Case.  PMNR excludes the impact of refinancing actions that result in non-cash net revenues or are being offset by cash transactions not reflected on the Power Income Statement in the same 

Fiscal Year (e.g., increased Federal Principal Payments on Federal appropriations). In 2014 and 2015, these transactions are limited to the refinancing of regional cooperation debt.

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These 

uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement.  The Scheduled Amount of REP benefit payments 

incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs.  The Refund Amount returned to the COUs is reflected through a reduction in the Gross Sales amount.

FY 2015
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 14 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0021FY15 QBR Forecast Analysis: Power Services Run Date/Time: October 16, 2015  05:11

Requesting BL:  POWER BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of measure:  $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C

FY 2015

Rate Case
Actuals:

FYTD

EOY Actuals -

Rate Case

Operating Revenues
1 Gross Sales (excluding bookout adjustment)  <Note 2 2,500,387$         2,399,397$         (100,989)$           

2 Bookout Adjustment to Sales -  (44,504) (44,504)

3 Miscellaneous Revenues 29,953 30,389 436

4 Inter-Business Unit 112,910 121,260 8,350

5 U.S. Treasury Credits 97,596 82,316 (15,280)

6 Total Operating Revenues 2,740,845 2,588,858 (151,987)

Operating Expenses
Power System Generation Resources

Operating Generation Resources

7 Columbia Generating Station 338,558 318,231 (20,327)

8 Bureau of Reclamation 143,033 134,284 (8,749)

9 Corps of Engineers 231,878 230,742 (1,136)

10 Long-term Contract Generating Projects 26,619 26,074 (545)

11 Operating Generation Settlement Payment 21,906 18,555 (3,351)

12 Non-Operating Generation 2,228 1,126 (1,102)

13 Gross Contracted Power Purchases and Aug Power Purchases 149,531 120,968 (28,564)

14 Bookout Adjustment to Power Purchases -  (44,504) (44,504)

15 Residential Exchange/IOU Settlement Benefits  <Note 2 201,899 200,265 (1,633)

16 Renewables 40,147 31,464 (8,683)

17 Generation Conservation 49,320 43,432 (5,887)

18 Subtotal Power System Generation Resources 1,205,118 1,080,637 (124,482)

19 Power Services Transmission Acquisition and Ancillary Services 165,102 160,065 (5,037)

20 Power Non-Generation Operations 95,010 77,154 (17,856)

21 Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 302,469 298,978 (3,491)

BPA Internal Support

22 Additional Post-Retirement Contribution 18,819 18,819 ()

23 Agency Services G&A 57,215 55,693 (1,522)

24 Other Income, Expenses & Adjustments -  (27,799) (27,799)

25 Non-Federal Debt Service 441,278 188,159 (253,119)

26 Depreciation & Amortization 229,281 224,188 (5,092)

27 Total Operating Expenses 2,514,292 2,075,895 (438,397)

28 Net Operating Revenues (Expenses) 226,553 512,963 286,411-  -  -  

Interest Expense and (Income)
29 Interest Expense 261,996 218,861 (43,134)

30 AFUDC (11,175) (8,664) 2,511

31 Interest Income (13,911) (8,981) 4,930

32 Net Interest Expense (Income) 236,909 201,216 (35,693)

33 Net Revenues (Expenses) (10,357)$     311,747$    322,103$    

FY 2015
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 15 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0091FY15 Power Services Summary Statement of Revenues and Expenses Run Date/Time: October 28, 2015  13:57

Requesting BL:  POWER BUSINESS UNIT For SOY Budgetary Review Data Source: EPM Data Warehouse

Unit of measure:  $ Thousands

A B C

Rate Case SOY Budget
DELTA:

SOY - Rate Case

Operating Revenues
1 Gross Sales (excluding bookout adjustment) <Note 2 2,522,140$         2,518,204$         (3,936)$                

2 Bookout Adjustment to Sales -  -  -  

3 Miscellaneous Revenues 37,541 37,140 (401)

4 Inter-Business Unit 115,750 121,164 5,414

5 U.S. Treasury Credits 95,707 95,707

6 Total Operating Revenues 2,771,138 2,772,215 1,077

Operating Expenses
Power System Generation Resources

Operating Generation Resources

7 Columbia Generating Station 262,948 261,448 (1,500)

8 Bureau of Reclamation 156,818 155,318 (1,500)

9 Corps of Engineers 243,885 242,885 (1,000)

10 Long-term Contract Generating Projects 22,303 22,601 298

11 Operating Generation Settlement Payment 19,323 19,323 -  

12 Non-Operating Generation 1,600 1,600

13 Gross Contracted Power Purchases and Aug Power Purchases 48,400 48,515 115

14 Bookout Adjustment to Power Purchases -  -  -  

15 Residential Exchange/IOU Settlement Benefits <Note 2 218,975 219,100 125

16 Renewables 40,987 38,973 (2,014)

17 Generation Conservation 136,649 135,495 (1,154)

18 Subtotal Power System Generation Resources 1,151,888 1,145,258 (6,630)

19 Power Services Transmission Acquisition and Ancillary Services 186,998 191,117 4,119

20 Power Non-Generation Operations 96,542 92,215 (4,327)

21 Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 310,539 310,539

BPA Internal Support

22 Additional Post-Retirement Contribution 19,143 19,143 -  

23 Agency Services G&A 53,138 58,661 5,523

24 Other Income, Expenses & Adjustments (97,577) (20,000) 77,577

25 Non-Federal Debt Service 594,308 594,308 -  

26 Depreciation & Amortization 222,551 222,551 ()

27 Total Operating Expenses 2,537,530 2,613,792 76,26228

28 Net Operating Revenues (Expenses) 233,608 158,423 (75,185)

Interest Expense and (Income)
29 Interest Expense 214,027 214,027 ()

30 AFUDC (10,731) (10,731) -  

31 Interest Income (11,961) (11,961) -  

32 Net Interest Expense (Income) 191,336 191,336 ()

33 Net Revenues (Expenses) 42,272$      (32,913)$     (75,185)$     

34 Net Revenue Modifications  <Note 3 -  71,542 71,542

35 Power Modified Net Revenue 42,272$      38,629$      (3,643)$       

<1

<2

<3

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale 

market prices. These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement.  The Scheduled Amount of 

REP benefit payments incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs.  The Refund Amount returned to the COUs is reflected 

through a reduction in the Gross Sales amount.In 2016, the scope of PMNR is broadened to include a revenue requirement adjustment that enables the use of cash to assist with the transition of the Energy Efficiency program costs 

from capital to expense.

FY 2016
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 16 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0064FY15 Power Services Detailed Statement of Revenues by Product Run Date\Time: October 16, 2015 12:08

Requesting BL: POWER BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C D

FY 2015 FY 2015

Rate Case SOY Budget Actuals

 Actuals 

per Rate 

Case

Operating Revenues
Gross Sales (excluding bookout adjustment)

PF Tier 1 Revenues

Load Following

1 Composite 1,079,318$       1,078,929$       1,078,157$       100%

2 Non-Slice (165,976) (165,916) (165,803) 100%

3 Load Shaping 6,388 6,387 (51,858) -912%

4 Demand 43,388 43,388 55,375 128%

5 Discounts / Fees (45,674) (44,361) (44,968) 98%

6 RSS / RSC 685 677 1,071 156%

7 REP Refund (33,152) (33,152) (33,152) 100%

8 Other -  -  (144) 0%

9 Sub-Total: Load Following 884,977 885,952 838,679 95%

Block

10 Composite 612,751 594,976 594,825 97%

11 Non-Slice (94,228) (91,495) (91,471) 97%

12 Load Shaping 16,403 16,222 16,278 99%

13 Discounts / Fees (4,837) (4,837) (4,837) 100%

14 REP Refund (21,493) (21,493) (21,493) 100%

15 Other -  -  (80) 0%

16 Sub-Total: Block 508,596 493,373 493,221 97%

Slice

17 Composite 626,613 626,613 626,616 100%

18 Discounts / Fees (4,667) (4,717) (3,299) 71%

19 REP Refund (21,892) (21,892) (21,892) 100%

20 Sub-Total: Slice 600,055 600,004 601,425 100%

21 PF Tier 2 Revenues 25,768 25,580 25,747 100%

22 NR Revenues -  -  (2,106) 0%

23 IP Revenues 106,510 106,580 77,416 73%

24 FPS Revenues 343,509 294,612 373,984 109%

25 Other Revenues 30,972 5,009 (8,967) -129%

26 Gross Sales (excluding bookout adjustment) 2,500,387 2,411,110 2,399,397 96%

27 Bookout Adjustment to Sales -  -  (44,504) 0%

28 Miscellaneous Revenues 29,953 31,394 30,389 101%

29 Inter-Business Unit 112,910 134,767 121,260 107%

30 U.S. Treasury Credits 97,596 99,826 82,316 84%

31 Total Operating Revenues 2,740,845 2,677,096 2,588,858 94%

FY 2015
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

NSR Delta Analysis – Price/Inventory Comparison 

17 
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FY 2015 - NSR Delta Analysis Compared to Rate Case

NSR Delta due to change in price NSR Delta due to change in Inventory 3 NSR Delta

1) Rate Case reflects the effects of removing $94M in augmentation purchase expense (BP-14 Rate Case). 

2) Inventory increases from Q3 to EOY are a result of dry year operations where additional water was released to provide the most benefit to migrating Columbia 

Basin salmon and steelhead. 

3) Inventory shape can cause lower average price of power, or “unit value of inventory”. In this analysis, these changes are classified as changes due to price. 

Rate Case 1
1st Quarter 

Review

2nd Quarter 

Review

3rd Quarter 

Review 2
EOY

Net Secondary Revenue Forecast 

($ Millions) 215 334 327 240 277

Water Volume  Jan-July (MAF) 103 100 96 85 84
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Financial Reserves 
Reserves as of the end of September 2015 are $1,187 million 

$
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n
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18 
This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 

($ Millions) Power Trans Total

End FY15 Reserves Forecast 652     557     1,209  

Less: End of FY15 Reserves Not for Risk 245     88       333     

Reserves Available for Risk Forecast 407     469     876     

Q3 - End of FY15 Reserves Forecast

Split

1,260 

1,275 

1,211 

1,346 

1,441 
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Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept

2013 2014 2015

($ Millions) Power Trans Total

End FY15 Reserves Forecast 661     526     1,187  

Less: End of FY15 Reserves Not for Risk 266     76       342     

Reserves Available for Risk Forecast 395     450     845     

End of FY15 Reserves Actuals

Split
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

BPA Financial Reserves FY 1989 – FY 2015 

19 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Slice Reporting 

Composite Cost Pool Review 

Forecast of Annual Slice True-Up Adjustment 
 

Sunny Donato 

Public Utilities Specialist 

 

Janice Johnson 

Accountant 

 

20 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Q4 Forecast of FY 2015 Slice True-Up Adjustment 

 

 

FY 2015 Forecast 

$ in thousands 

February 3, 2015 

First Quarter Business Review 

($25,888) 

May 5, 2015 

Second Quarter Business Review 

($26,821) 

 

Aug 4, 2015 

Third Quarter Business Review 

($37,873) 

 

November 3, 2015 

Fourth Quarter Business Review 

($40,396) 

 

Actual Slice True-Up Adjustment 

Charge/Credit 

(negative amount = credit on bill) 

21 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Summary of Differences 

From Q4 Forecast to FY 2015 (BP-14) 

22 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

#  

 

Composite 

Cost Pool True-

Up Table 

Reference 

Q4 – FY 15 

$ in 

thousands 

1 Total Expenses       Row 109  $(391,866) 

2 Total Revenue Credits Rows 128 + 137 $(15,993) 

3 Minimum Required Net Revenue Row 149  $231,096 

4 TOTAL Composite Cost Pool (1 - 2 +  3) 

$(391,866) + $(15,993) + $231,096 = $(144,777K) 

Row 151  $(144,777) 

 

5 TOTAL in line 4 divided by 0.9543272 sum of TOCAs 

($144,777K) / 0.9543272 = ($151,706K) 

Row 156 

 

 $(151,706) 

 

6 26.62752 percent of Total in line 5 

0.2662752 * $ (151,706K) = $ (40,396K) 

Row 157 

 

 $(40,396) 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Lower Level Differences 

From Q4 Forecast to FY15 (BP-14) 

23 
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# 

 

  Line Item of Values Changed Over $9.0 M 

 

Composite Cost Pool 

True-Up Table 

Reference 

Q4 – FY 2015 Rate 

Case ($ in 

thousands) 

1  Minimum Required Net Revenues   ROW  149   $ 231,096  

2  Principal Payment of Fed Debt for Power   ROW  140   $ 229,310  

3  DSI Revenues   ROW  136   $ (9,154) 

4  4(h)(10)(c) credit   ROW  114   $ (15,280) 

5  COLUMBIA GENERATING STATION (WNP-2)   ROW  4   $ (20,327) 

6  OTHER POWER PURCHASES  ROW  20   $ (23,161) 

7  Net Interest Expense   ROW  105   $ (35,661) 

8  WNP-3 DEBT SVC   ROW  89   $ (107,112) 

9  WNP-1 DEBT SVC   ROW  88   $ (144,392) 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Composite Cost Pool Interest Credit 

24 
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Allocation of Interest Earned on the Bonneville Fund

($ in thousands)

Q4 2015

1 Fiscal Year Reserves Balance 570,255  

2 Adjustments for pre-2002 Items             - 

3

Reserves for Composite Cost Pool

(Line 1 + Line 2) 570,255  

4 Composite Interest Rate 1.20%

5 Composite Interest Credit (6,843)    

6 Prepay Offset Credit (2,148)    

7 Total Interest Credit for Power Services (8,981)    

8 Non-Slice Interest Credit (Line 7 - (Line 5+6)) 10          
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Net Interest Expense in Slice True-Up Forecast 

     $ in thousands  $ in thousands 

     2014 Rate Case  Q4 Forecast 

 Federal Appropriation  $220,657  $202,819 

 Capitalization Adjustment ($45,937)  ($45,937) 

 Borrowings from US Treasury $ 73,235   $ 47,939 

 Prepay Interest Expense $ 14,041   $ 14,041 

 Interest Expense  $261,996  $218,861 

 

 AFUDC   ($11,175)  ($ 8,664) 

 Interest Income (composite) ($11,918)  ($ 6,843) 

 Prepay Offset Credit  ($  2,035)  ($ 2,148) 

 Total Net Interest Expense $236,867  $201,206 

 

25 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

FY 2015 Fourth Quarter Capital Financial 

Results & FY 2016 Start-of-Year Forecast 

26 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 27 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0027FY15 BPA Statement of Capital Expenditures Run Date/Run Time:October 16, 2015/   05:22

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 100%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Transmission Business Unit

1 MAIN GRID 125,994$       131,780$       139,082$       110% 106%

2 AREA & CUSTOMER SERVICE 17,157 20,591 5,614 33% 27%

3 SYSTEM REPLACEMENTS 232,234 211,139 211,827 91% 100%

4 UPGRADES & ADDITIONS 304,352 360,256 367,525 121% 102%

5 ENVIRONMENT CAPITAL 7,114 6,278 7,496 105% 119%

PFIA

6 MISC. PFIA PROJECTSMISC. PFIA PROJECTS 5,942 558 569 10% 102%

7 GENERATOR INTERCONNECTIONGENERATOR INTERCONNECTION 12,814 1,109 1,236 10% 111%

8 SPECTRUM RELOCATION -  151 109 0% 72%

9 CAPITAL INDIRECT -  -  23 0% 0%

10 TOTAL Transmission Business Unit 705,607 731,862 733,480 104% 100%

Power Business Unit

11 BUREAU OF RECLAMATION  <Note 1 46,806 39,683 30,385 65% 77%

12 CORPS OF ENGINEERS  <Note 1 159,043 135,193 136,510 86% 101%

13 GENERATION CONSERVATION  <Note 2 89,313 89,403 87,225 98% 98%

14 POWER INFORMATION TECHNOLOGY 7,026 7,290 6,421 91% 88%

15 FISH & WILDLIFE  <Note 2 51,807 28,000 21,373 41% 76%

16 TOTAL Power Business Unit 353,995 299,569 281,914 80% 94%

Corporate Business Unit

17 CORPORATE BUSINESS UNIT 23,871 20,829 21,706 91% 104%

18 TOTAL Corporate Business Unit 23,871 20,829 21,706 91% 104%

19 TOTAL BPA Capital Expenditures 1,083,472$ 1,052,260$ 1,037,100$ 96% 99%

< 1 Excludes projects funded by federal appropriations.

< 2 Amounts are reported as regulatory assets and not utility plant

FY 2015FY 2015
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 28 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0027FY15 QBR Forecast Analysis: BPA Capital Expenditures Run Date/Run Time:October 16, 2015  05:22

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 100%

A B C

FY 2015

SOY

Budget

Actuals:

FYTD

EOY Actuals - 

SOY Budget

Transmission Business Unit

1 MAIN GRID 125,994$       139,082$       13,087$         

2 AREA & CUSTOMER SERVICE 17,157 5,614 (11,543)

3 SYSTEM REPLACEMENTS 232,234 211,827 (20,407)

4 UPGRADES & ADDITIONS 304,352 367,525 63,173

5 ENVIRONMENT CAPITAL 7,114 7,496 381

PFIA

6 MISC. PFIA PROJECTSMISC. PFIA PROJECTS 5,942 569 (5,373)

7 GENERATOR INTERCONNECTIONGENERATOR INTERCONNECTION 12,814 1,236 (11,578)

8 SPECTRUM RELOCATION -  109 109

9 CAPITAL INDIRECT -  23 23

10 TOTAL Transmission Business Unit 705,607 733,480 27,873

Power Business Unit

11 BUREAU OF RECLAMATION  <Note 1 46,806 30,385 (16,421)

12 CORPS OF ENGINEERS  <Note 1 159,043 136,510 (22,533)

13 GENERATION CONSERVATION  <Note 2 89,313 87,225 (2,088)

14 POWER INFORMATION TECHNOLOGY 7,026 6,421 (605)

15 FISH & WILDLIFE  <Note 2 51,807 21,373 (30,434)

16 TOTAL Power Business Unit 353,995 281,914 (72,081)

Corporate Business Unit

17 CORPORATE BUSINESS UNIT 23,871 21,706 (2,165)

18 TOTAL Corporate Business Unit 23,871 21,706 (2,165)

19 TOTAL BPA Capital Expenditures 1,083,472$ 1,037,100$ (46,372)$     

FY 2015
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 29 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0097FY15 BPA Statement of Capital Expenditures Run Date/Run Time:October 27, 2015/   15:21

Requesting BL: CORPORATE BUSINESS UNIT For SOY Budgetary Review Data Source: EPM Data Warehouse

Unit of Measure: $Thousands

A

FY 2016

SOY Budget

Transmission Business Unit

1 MAIN GRID 36,042$        

2 AREA & CUSTOMER SERVICE 94,243

3 SYSTEM REPLACEMENTS 329,910

4 UPGRADES & ADDITIONS 146,387

5 ENVIRONMENT CAPITAL 6,992

PFIA

6 MISC. PFIA PROJECTSMISC. PFIA PROJECTS 6,156

7 GENERATOR INTERCONNECTIONGENERATOR INTERCONNECTION 13,222

8 SPECTRUM RELOCATION 985

9 COI ADDITION PROJECTCOI ADDITION PROJECT -  

10 CAPITAL INDIRECT ()

11 AFUDC

12 LAPSE FACTOR -  

13 TOTAL Transmission Business Unit 633,937

Power Business Unit

14 BUREAU OF RECLAMATION 57,200

15 CORPS OF ENGINEERS 150,300

16 GENERATION CONSERVATION -  

17 POWER INFORMATION TECHNOLOGY 5,196

18 FISH & WILDLIFE 40,000

19 LAPSE FACTOR -  

20 TOTAL Power Business Unit 252,696

Corporate Business Unit

21 CORPORATE BUSINESS UNIT 21,158

22 LAPSE FACTOR -  

23 TOTAL Corporate Business Unit 21,158

24 TOTAL BPA Capital Expenditures 907,791$   
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Treasury Payment 

 
Javier Fernandez 

Deputy Chief Financial Officer 

This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 
30 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

On September 30, 2015 Bonneville made its 32nd consecutive payment to 

the U.S. Treasury on time and in full. Cumulative payments over the past 32 

years amount to over $25.7 billion. 

 

This year’s payment includes: $449 million in principal; $350 million in 

interest; $52 million in irrigation assistance payments and $40 million in 

other payments. Of the $891 million total payment, $118 million was paid by 

applying Treasury credits for non-power-related fish mitigation efforts and 

other credits, including interest earnings. 

 

The $449 million in principal includes $229 million in early retirement of 

higher interest rate U.S. Treasury debt. This was made possible by a 

regional cooperation debt transaction this year through which Energy 

Northwest issued BPA-supported bonds to refinance debt. That action made 

available BPA resources that are now being used for the additional payment 

to the U.S. Treasury. 

FY 2015 Annual Payment to the U.S. Treasury  
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Capital Project Status Report 

 
Dennis Naef 

Asset Strategist 
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Major Capital Projects
1
 - End-of-Project Target Performance

Project Description Target Forecast Actual
3

Target Forecast

Transmission

Sustain Steel Program Defective Damper 

Replacements

Replace approximately 1,700 mile of defective PPI spacer dampers. 34.4$      29.8$      27.7$      9/30/14 12/19/17

500 kV Spare Transformer Project Acquire 5 spares and relocate 2 existing transformers to be used as 

spares.  The spares w ill be  placed strategically across the system.

41.0$      50.9$      50.1$      12/31/13 4/29/16

Fleet Mobile Equipment Replacement FY14-16 Heavy duty and specialized vehicle replacement program for FY14-16 16.4$      16.4$      2.1$        9/30/16 9/30/16

#KC SONET Phase II Spur Healing Complete the digital microw ave and radio conversion in Oregon. 18.0$      13.1$      12.9$      12/31/15 12/29/17

#NC Analog Microwave Replacement Complete the digital microw ave and radio conversion in NW Washington. 9.5$        8.1$         7.9$        12/31/15 12/31/18

Alvey Substation 500 kV Shunt Reactor Add a 500 kV shunt reactor for voltage stabilization. 10.9$      7.7$         4.7$        4/30/12 12/30/15

NEPA - I-5 Corridor Reinforcement Conduct NEPA study, preliminary engineering and design. 85.0$      82.7$      66.8$      12/31/15 12/15/15

Big Eddy - Knight  (West of McNary 

Reinforcement Group 2)

New  500 kV substation and 28 miles of 500 kV transmission line. 180.0$   198.8$    177.0$    11/30/14 11/18/16

Synchrophasor Project 5-year effort to acquire, install, test, and implement synchronized Wide 

Area Measurement (WAM) and control technology at BPA.

32.5$      31.5$      30.6$      9/30/15 9/30/15

Wood Pole Line Sustain Program FY14 - FY15 Implement a stable, sustained w ood pole replacement program.  The 

four year plan includes cumulative cost and w ork plan completion 

targets.

 $77.9 to 

$86.5 for 

FY14-15 

97.7$      75.6$      Achieve 

100% of 

workplan

Achieve 

100% of 

workplan

Steel Lines Sustain Program FY14 - FY15 Implement a stable, sustained steel line  replacement program.  The four 

year plan includes cumulative cost and w ork plan completion targets.

 $25.3 to 

$28.1 for 

FY14-15 

22.0$      19.9$      Achieve 

100% of 

workplan

Achieve 

73% of 

workplan

System Protection and Control (SPC) Sustain 

Program FY14 - FY15

Implement a stable, sustained SPC replacement program.  The four year 

plan includes cumulative cost and w ork plan completion targets.

 $40.0 to 

$44.0 for 

FY14-15 

49.8$      45.3$      Achieve 

90% of 

workplan

Achieve 

110% of 

workplan

Ross - Schultz Fiber Replacement Replace the obsolete and limited 36 strand f iber w ith standard 72 strand 

f iber.

34.0$      28.2$      8.2$        9/15/17 11/16/18

#DC Microwave Analog Spur Replacement Complete the digital microw ave and radio conversion in Northeast 

Washington.

39.5$      35.0$      31.1$      8/30/17 7/3/17

Central Ferry to Lower Monumental (Little Goose 

Area Reinforcement)

Construct a 38 mile 500 kV transmission line betw een Central Ferry and 

Low er Monumental substations.

115.0$   111.7$    97.2$      12/31/15 12/31/15

Rights-of-Way Access Roads  and Land Rights 

Acquisition Program FY13 to FY15

Implement a stable, sustained ROW program.  The three year plan 

includes cumulative cost and w ork plan completion targets.

 $63.9 to 

$71.0 for 

FY13-15 

76.5$      62.2$      Achieve  

100% of 

workplan

60 to 

70% of 

workplan 

P25 Two-Way Mobile Radio Upgrade Replace and  upgrade the mobile radio system to P25 technology. 64.5$      64.5$      7.0$        9/30/17 9/30/17

Switchgear Replacement for Fault Duty FY12 Replace under-rated sw itchgear identif ied in annual screening process. 14.9$      18.7$      18.6$      12/31/14 9/30/15

This information has been made publicly available by BPA on 8/5/2015 and does not contain Agency-approved Financial Information.
1 
Includes capital projects authorized at the agency level since August 2007                                             

2
Direct capital costs exclude AFUDC and overheads

3
Actual costs are project costs to date.                                                                                                        

4
Contracts have not been awarded - cost estimates are confidential

In-Service DateDirect Capital $M
2

Q3 2015
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Major Capital Projects
1
 - End-of-Project Target Performance

Project Description Target Forecast Actual
3

Target Forecast

Transmission - continued

Pacific DC Intertie Upgrade - Station Work 275.8$   275.4$    194.7$    12/20/15 12/20/15

Pacific DC Intertie Upgrade - Line Work 40.0$      81.0$      40.4$      10/31/17 10/31/17

Puget Sound Area Northern Intertie (PSANI) 

Memorandum of Agreement

Install a 500/230 kV transformer bank addition at Raver Substation. 56.4$      56.4$      6.0$        9/30/16 9/30/16

Lower Valley Area Reinforcement (Hooper 

Springs)

Construct substation and 24 miles of line to address reliability issues in 

the Low er Valley Area.

63.8$      63.7$      21.7$      9/30/17 9/30/17

AC Substations Sustain Program FY13-15 Implement a stable AC substation equipment replacement program.  The 

3 year plan includes cumulative cost and scope/schedule  targets.

 Up to 

$51.0      

for FY13-

15 

66.5$      51.5$      Deliver  

100% of 

workplan 

Deliver  

100% of 

workplan 

PSC/Telecom Sustain Program FY13-15 Implement a stable PSC/Telecom equipment replacement program.  The 3 

year plan includes cumulative cost and scope/schedule targets.

 Up to 

$43.8      

for FY13-

15 

37.1$      31.9$      Deliver  

100% of 

workplan 

Deliver  

80% of 

workplan 

#JC Microwave Upgrade Complete the digital conversion for the upper part of the #JC 

communications ring.

13.5$      8.5$         4.4$        9/1/18 9/1/18

Operational Multi-Gigabit Ethernet Transport 

(OMET)

Communications upgrade and replacement to ensure adequate capacity 

and compatibility for emerging requirements.

43.5$      43.5$      9.4$        3/30/17 12/28/18

McNary Substation - Additional 500 kV 

Transformer

Install an additional transformer bank to handle increased loading. 20.2$      20.2$      2.4$        5/30/17 12/29/17

Umatilla Electric Cooperative (UEC) Line and Load 

Requests

Construct Longhorn Substation Annex and add three bays at McNary 

Substation.

65.0$      70.0$      43.0$      7/30/16 7/22/16

Paul Substation Shunt Reactor Addition Install an additional reactor in the Portland area for voltage control. 9.5$        9.4$         2.2$        4/30/16 12/16/16

Raver Substation - Replace Reactor Replace the failed 180 MVAR reactor w ith a 300 MVAR unit. 7.2$        6.3$         1.9$        6/30/15 9/30/15

Control House Upgrades Expand or replace ten substation control houses to replacing failing or 

inadequate units.

13.3$      14.7$      1.0$        6/15/16 3/1/19

Spare Transformers for Hub Wind Sites Add a spare 500/230 kV single phase transformer at John Day, Rock 

Creek, Slatt and Central Ferry substations.

18.6$      18.6$      0.1$        10/15/18 10/15/18

Federal Hydro

Grand Coulee and Hungry Horse SCADA 

Replacement

Replace SCADA systems at Grand Coulee and Hungry Horse. 46.8$      69.3$      44.0$      9/30/15 9/1/20

Grand Coulee Pre Overhaul - Winding 

Replacement G19, G20

Replace the stator core and w indings on units G19 and G20.  N/A4  N/A4 2.0$        5/31/13 12/31/18

Grand Coulee Stator Windings, Cores and Spare 

G1-G18

Replace 14 stator cores and w indings.  G4,5,7,9 w ere previously 

replaced.

123.0$   123.0$    0.1$        12/2/23 12/31/29

This information has been made publicly available by BPA on 8/5/2015 and does not contain Agency-approved Financial Information.
1 
Includes capital projects authorized at the agency level since August 2007                                             

2
Direct capital costs exclude AFUDC and overheads

3
Actual costs are project costs to date.                                                                                                        

4
Contracts have not been awarded - cost estimates are confidential

Modernize the Celilo converter terminal and upgrade capacity from 3100 

MW to 3220 MW for north to south pow er f low  w ith a future upgrade 

path to 3800 MW.

Q3 2015

Direct Capital $M
2

In-Service Date
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Major Capital Projects
1
 - End-of-Project Target Performance

Project Description Target Forecast Actual
3

Target Forecast

Federal Hydro - continued

Grand Coulee Exciter Replacements G1-G18 Replace the excitation equipment for all 18 units.  N/A4  N/A4 0.1$        12/2/23 6/30/29

Grand Coulee Governor Replacements G1-G18 Replace the governors and related equipment for all 18 units.  N/A4  N/A4 0.1$        12/2/23 12/3/23

Grand Coulee Transformer Replacements G11-

G18

Replace 24 single-phase transformers in the Right Pow erhouse.  N/A4  N/A4 0.3$        10/31/18 12/31/22

Grand Coulee - Keys Pump Generating Station - 

Reliability

Replacements and upgrades to maintain current station capability.  N/A4  N/A4 1.6$        9/30/24 9/30/24

Grand Coulee G22 - G23 Wicket Gate 

Replacements

Replace the deteriorating w icket gates.  N/A4  N/A4 0.3$        11/1/18 11/1/18

Chief Joseph Turbine Runner Replacements Units 

1 - 16

Replace the turbine runners and rehabilitate the turbines on units 1 - 16. 166.0$   161.9$    134.3$    9/30/17 9/30/17

Chief Joseph Governor Replacement Upgrade the 27 governors w ith digital controls and replace associated 

equipment.

10.7$      10.7$      5.0$        8/19/17 8/6/17

The Dalles Transformer Replacements Replace 7 transformer banks - TA, T1, T3, T5, T6, T7, T8 37.0$      35.3$      0.6$        5/9/19 5/9/19

McNary Main Unit 1-4, 7-12 Stator Winding 

Replacement

Replace stator w indings that are over 50 years old. 80.0$      86.5$      78.1$      12/31/14 12/1/15

McNary Governor Replacement Upgrade the 14 governors in the McNary pow erhouse w ith digital 

controls.
 N/A4  N/A4 1.9$        1/29/18 4/2/18

McNary 4160/480V Station Service Upgrade Replace and upgrade the station service distribution system. 36.0$      45.1$      7.1$        12/3/18 12/3/18

Bonneville Powerhouse 1 Main Unit Breakers and 

Station Service

Replace oil-f illed original equipment breakers and reconfigure and 

modernize the station service.
 N/A4  N/A4 4.2$        4/20/18 3/20/18

John Day Governor Upgrade Upgrade of the governors w ith digital controls and replacement of 

associated components.
 N/A4  N/A4 5.4$        10/26/16 7/7/16

John Day Turbine Hub Upgrades Rebuild and upgrade up to f ive turbine runner hubs.  Four additional 

hubs may be rebuilt under a future amendment to this project.

39.3$      39.3$      0.6$        12/31/18 6/30/19

Ice Harbor Turbine Runner Replacement Replace poor condition turbine runners in units 1, 2 & 3 w ith a more f ish-

friendly design.

97.0$      97.0$      17.2$      10/1/18 10/1/18

Lower Granite U1 Linkage Upgrade Upgrade the U1 turbine linkage to restore full Kaplan capability.  N/A4  N/A4 1.0$        9/9/16 9/9/16

Lower Monumental U1 Linkage Refurbishment Refurbish turbine linkage and rew ind generator.  N/A4  N/A4 1.5$        3/1/16 5/31/17

Hungry Horse Station Service Replacement Replace station service sw itchgear distribution board/feeder cables and 

upgrade relay protection/metering.
 N/A4  N/A4 7.2$        1/31/15 9/30/16

Hills Creek Powerhouse Turbine and Unit 

Rehabilitation

Replace turbine runners and generator w indings on units 1 and 2 at Hills 

Creek.

24.1$      23.2$      16.3$      8/12/14 4/4/16

Black Canyon Third Generating Unit Add a third generating unit at Black Canyon.  The capacity of the unit w ill 

be betw een 10 and 15 MW.
 N/A4  N/A4 7.1$        12/31/14 12/31/18

Palisades Turbine Rehabilitation and Runner 

Replacement

Replace the turbine runners and rehabilitate the turbines on the four 

Palisades units.

28.8$      32.7$      24.9$      5/31/16 5/31/16

This information has been made publicly available by BPA on 8/5/2015 and does not contain Agency-approved Financial Information.
1 
Includes capital projects authorized at the agency level since August 2007                                             

2
Direct capital costs exclude AFUDC and overheads

3
Actual costs are project costs to date.                                                                                                        

4
Contracts have not been awarded - cost estimates are confidential
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This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 36 

Major Capital Projects
1
 - End-of-Project Target Performance

Project Description Target Forecast Actual
3

Target Forecast

IT

IT Virtualization and Consolidation Project (IVC) Replace and modernize server infrastructure for non-critical business 

systems.

21.8$        28.4$        27.5$        9/30/14 9/30/15

Columbia Vista Short Term Replacement (CV-

STR)

Replace the current hydro modeling functionality and associated 

database tool.  

7.1$          7.2$          6.3$          9/25/15 9/25/15

Facilities

Eastside Alternate Operating Facility Spokane-area facility for redundant transmission and pow er scheduling 

functions and alarm monitoring.

17.5$        24.0$        22.1$        9/30/14 9/30/15

Tri Cities Maintenance Headquarters and Franklin 

Yard

Construct Tri-Cities maintenance HQ, heat line for spare transformers 

and a spare parts yard at Franklin.

14.2$        17.1$        15.1$        12/31/13 9/30/15

Ross Maintenance Headquarters Construct a maintenance HQ off ice building, high-bay structure and lay-

dow n storage area on the Ross complex.

15.5$        15.5$        0.7$          8/1/17 12/12/17

Summary

Transmission 1,646.8$  1,714.4$  1,155.4$  

Federal Hydro 688.7        724.0        360.9        

IT 28.9          35.6          33.8          

Facilities 47.2          56.6          37.9          

Total 2,411.6$  2,530.6$  1,588.1$  

This information has been made publicly available by BPA on 8/5/2015 and does not contain Agency-approved Financial Information.
1 
Includes capital projects authorized at the agency level since August 2007                                             

2
Direct capital costs exclude AFUDC and overheads

3
Actual costs are project costs to date.                                                                                                        

4
Contracts have not been awarded - cost estimates are confidential

Q3 2015

Direct Capital $M
2

In-Service Date
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Re-balancing BPA’s Investment Portfolio 

Prioritization Cycle 5 

 
Mike Dewolf 

Asset Manager 
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Investments in play 
Prioritization Cycle 5 

“Investments in play” includes expansion-type investments >$3m that have been nominated as new starts during the 3-year prioritization window 

Prioritization window 

In Cycles 1-3, the prioritization window was FYs 2015-2017. In 

Cycles 4 and 5, the window is FY 2016-2018.   

 

“Prioritization window” refers to the period during which new 

expansion projects would start; business units were asked to 

nominate all expansion investments that would start during the 

window and that carry an investment cost of $3 million or 

more. 
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Letter codes represent the investments that are in play in Cycle  

5 (see investments in play slides following) 

 

Portfolio Curve 1 ranks investments in the order of the economic 

value  they would provide to the region as a whole. It gives priority 

to the investments with the highest NEBR. 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Letter codes represent the investments that are in play in Cycle 5 

(see  investments in play slides following) 

 

Portfolio Curve 2 ranks investments in the order of the cash 

flows they’d provide to BPA and its customers alone. It gives 

priority to the investments that would generate the most cash flow. 
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Cycle 5 Investments in Play (Slide 1 of 3) 
Analytical results and rankings 

Cycle 1,2 Cycle 3 Cycle 4

Oct-14 Apr-15 $000

Investment Code
Asset 

Category
Classification

C

o

l

u

Column3
In Play Cycle 

5

Portfolio 

Curve 1

Portfolio 

Curve 2
NEBR

Net BPA 

Cashflow Ratio

Investment 

Costs

(Base)

Control Center CIPv5 Compliance AD  TX Compliance 1 1 n/a n/a                         3,491 

Fault Duty Replacement Program C TX Compliance 1 1 n/a n/a                      16,183 

Fossil-DeMoss Shunt Reactor B  TX Compliance 1 1 n/a n/a                         2,507 

Golden Hills Interconnection -G0099-2 AE TX Compliance 1 1 n/a n/a                         4,836 

Information Governance and eDiscovery AL IT Compliance 1 1 n/a n/a                      10,015 

Invenergy's Willow Creek Phase 1 Fiber 

Installation - GO255
AG  TX Compliance 1 1 n/a n/a                         3,819 

Lower Mounumental Powerhouse 2nd 

500kV Generation Tie Line  - L0368
AH  TX Compliance 1 1 n/a n/a                      17,236 

Lower Valley Upgrade D  TX Compliance 1 1 n/a n/a                      96,052 

Monroe 500kV Line Retermination L  TX Compliance 1 1 n/a n/a                         8,406 

Northern Wasco Network Load Expansion 

3 - L0368
AH-1 TX Compliance 1 1 n/a n/a                      25,916 

PGE's Blue Lake - Troutdale #2 Line - 

L0365
 AI  TX  Compliance 1 1 n/a n/a                         3,968 

Phasor Measurement Units (PMU) FY15-

17 A TX Compliance 1 1 n/a n/a                         6,684 

PISCES Web  AM  IT  Compliance 1 1 n/a n/a                         3,039 

Reactor Program - FY16 AJ TX Compliance 1 1 n/a n/a                      19,609 

Cycle 5 (October 2015)

Order on funding curve Present values

=  Investment is in play in the Cycle shown

Green shading  =  investments selected for the portfolio CIR

41 
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Cycle 1,2 Cycle 3 Cycle 4

Oct-14 Apr-15 $000

Investment Code
Asset 

Category
Classification

C

o

l

Column3
In Play Cycle 

5

Portfolio 

Curve 1

Portfolio 

Curve 2
NEBR

Net BPA 

Cashflow Ratio

Investment 

Costs

(Base)

Anaconda-Dixon-Silver Bow Transformer 

and Area Improvements
E TX Discretionary 8 7 5.4 1.1                         6,506 

Billing Information System Replacement V IT Discretionary 24 24 -1.0 -1.0                         9,002 

Black Canyon Unit 3 AO FH Discretionary 20 16 -0.2 -0.2                      46,250 

Carlton O&M Flex G TX Discretionary 15 22 0.5 -0.9                         6,077 

Conkelly Substation Retirement AP TX Discretionary 21 19 -0.4 -0.4                         6,534 

Grand Coulee Units 19-21 Uprate AB FH Discretionary 10 4 3.1 2.8                   146,847 

Hot Springs to Garrison Fiber Optic Cable 

Upgrade
I TX Discretionary 13 20 0.7 -0.8                      13,880 

Hungry Horse - Columbia Falls Fiber 

Upgrade
AF TX Discretionary 22 21 -0.6 -0.9                      13,318 

I-5 Corridor Reinforcement Project J TX
Policy 

Commitment

D

i

s

19 13 -0.1 -0.2                   759,503 

IT Services Mgmt - Change Mgmt System 

(CMS)
Z IT Discretionary 25 25 -1.1 -1.0                         1,804 

IT Services Mgmt - Customer Relationship 

Mgmt (CRM)
AA IT Discretionary 18 11 -1.0 0.5                         1,644 

IT Services Mgmt - Configuration Mgmt 

Database (CMDB)
Y IT Discretionary 23 23 0.3 -0.9                         3,626 

Kalispell to Hotsprings Fiber Upgrade K TX Discretionary

P

o

l

i

16 10 0.5 0.5                         9,920 

McNary Project Storage Building AR FH Discretionary 11 5 1.6 1.6                         3,906 

Midway - Ashe 230 kV New Double Circuit 

Line
AS TX Discretionary 14 9 0.7 0.7                      19,840 

=  Investment is in play in the Cycle shown Cycle 5 (October 2015)

Green shading  =  investments selected for the portfolio CIR Order on funding curve Present values

42 
This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 

Cycle 5 Investments in Play (Slide 2 of 3) 
Analytical results and rankings 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Cycle 1,2 Cycle 3 Cycle 4

Oct-14 Apr-15 $000

Investment Code
Asset 

Category
Classification

C

o

l

u

Column3
In Play Cycle 

5

Portfolio 

Curve 1

Portfolio 

Curve 2
NEBR

Net BPA 

Cashflow Ratio

Investment 

Costs

(Base)

Ross Cold Creek Connection AQ FAC Discretionary 9 6 4.8 1.4                         4,385 

Ross HMEM Garage Replacement T FAC Discretionary 17 12 0.3 0.2                      29,487 

Ross Infill Office Building U FAC Discretionary 12 8 1.5 1.0                      78,988 

Spare Transformers for Wind Sites - 

Central Ferry
Q2 TX Discretionary 3 15 15.1 -0.2                         6,138 

Spare Transformers for Wind Sites - John 

Day
Q1 TX Discretionary 5 17 13.6 -0.3                         6,752 

Spare Transformers for Wind Sites - Rock 

Creek
Q4 TX Discretionary 4 18 14.7 -0.3                         6,752 

Spare Transformers for Wind Sites - Slatt Q3 TX Discretionary 2 14 15.5 -0.2                         6,138 

Sun Dial Land Acquisition AT TX Discretionary 26 26 -1.0 1.0                         8,000 

Vegetation Management System (VMS) AN IT Discretionary 6 2 8.6 5.1                         2,046 

Walla Walla Reinforcement (Tucannon 

River-

Hatwai 115kV)

S TX Discretionary 7 3 5.9 3.6                      20,141 

=  Investment is in play in the Cycle shown Cycle 5 (October 2015)

Green shading  =  investments selected for the portfolio CIR Order on funding curve Present values
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Cycle 5 Investments in Play (Slide 3 of 3) 
Analytical results and rankings 
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Investments that were Cancelled, Deferred, or Reclassified during Cycle 5 
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NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

What are the ingredients of NEBR and the Net BPA Cash Flow metrics? 

Net Economic 

Benefit Ratio 
PV Project Investment 

PV Economic Benefits – PV Project Investment – PV Post-Project Costs 

“PV Economic Benefits” includes the present value of (examples): 
 Avoided congestion costs (avoided fuel and other production costs that are enabled by adding capacity on constrained 

transmission paths) 

 Avoided power purchase costs or increased power sales 

 Incremental revenue (i.e., revenue beyond that needed to recover project investment and post project costs) 

 Labor cost savings through process efficiencies 

 Avoided customer value losses from outages 

 Avoided CO2 or other environmental costs (monetized) 

 

“PV Project Investment” includes the present value of: 
 Upfront  project costs (project planning, environmental review (NEPA), land/land rights acquisition,  procurement, 

construction/installation) 

 

“PV Post-Project Costs” includes the present value of: 
 Maintenance and operations costs that would be incurred to sustain the asset after it is in service, e.g., maintenance, repairs, 

component replacements, monitoring, licensing (IT), other support 

 

The Net BPA Cash Flow metric is constructed in the same way, but it only counts  

the costs and benefits that would impact BPA cash 
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FCRPS 2015 Operations 
 

Tony Norris 

Operations Research Analyst 
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Monthly Temperature Departure From Normal 
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Basin Average Temperature Departures 

Temperature 
Departure °F 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug  Avg °F Avg °C 

Arrow 4.3 -1.1 4.7 5.6 7.6 6.0 0.5 2.3 7.4 2.4 0.0 3.9 2.0 

Grand 
Coulee 4.4 -2.2 3.2 5.5 6.2 4.6 0.2 2.7 6.4 2.4 1.5 3.2 1.8 

Ice Harbor 4.4 -2.2 3.2 5.5 6.2 4.6 0.2 2.7 6.4 0.2 1.6 3.0 1.7 

The Dalles 4.6 -1.4 4.0 5.9 7.0 5.6 0.4 2.9 7.4 1.9 1.9 3.7 2.0 

Willamette 3.9 -0.1 2.8 5.1 5.0 4.6 -0.3 2.2 5.4 3.3 1.7 3.1 1.7 
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Basin Average Precipitation % of Avg 

Temperature 
Departure °F 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug  Avg °F Avg °C 

Arrow 135 163 69 81 125 141 95 89 82 87 140 119 99 

Grand 
Coulee 118 150 81 80 111 131 55 63 59 67 78 112 64 

Ice Harbor 60 111 112 53 80 52 53 129 32 128 56 78 80 

The Dalles 98 119 92 64 92 86 51 97 44 83 64 92 68 

Willamette 163 80 105 41 92 76 60 57 19 24 65 93 45 
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US Basin Snowpack 
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Columbia River Water Supply Forecasts 

Final J-J WSF = 83.7 maf 
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Columbia River Water Supply Forecasts 

Final WSF = 58.4 maf 
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Unregulated Monthly Average Flows (kcfs) 

Flows 

KCFS 
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug 

GCL 51.9 65.2 58.2 50.4 103.9 115.8 116.3 200.9 210.9 100.0 64.5 

LWG 20.4 25.2 31.8 33.9 57.4 49.0 49.1 68.6 39.5 18.0 13.7 

TDA 80.7 106.4 116.3 116.9 204.3 194.5 193.3 298.2 265.6 122.8 82.3 

   

Record 

High 

Above 

Ave. 
Below 

Ave. 

Record 

Low 

Near 

Ave. 
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Winter flows consistently 

above average 

Natural Flows at The Dalles – 2015 

April-September runoff flows 

well below average 
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BiOp Dry Year Operations 

PROJECT OPERATION TRIGGERED IN LOW WATER YEARS 

Libby Draft additional 10’ from full by September 30.   

Hungry Horse Draft additional 10’ from full by September 30.   

Non Treaty 

Storage (NTS) 
Firm release of up to 0.5 maf of dry year NTS storage 

Grand Coulee  Draft an additional 2 feet  by August 31.  
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Water Temperatures 

 Water Temperatures in 2015 were mitigated as best as possible by 

releases from water temperature control structures. 

 The temperature augmentation from the these structures diminishes 

with distance from the release. 
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Water Temperature Below Bonneville Dam 

Warrendale (Water Temp deg F) Hood River Max Hourly Average Air Temp (deg F)
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Columbia River Water Temperatures  

International Border Water Temp (deg F) Warrendale Water Temp (deg F)

Grand Coulee Tailwater Water Temp (deg F) Priest Rapids Tailwater Water Temp (deg F)
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Summary 

 May-August was challenging to manage the FCRPS 

 Releases from storage helped hold regulated flows in the Lower 

Columbia River from reaching extremes 

 The contribution storage releases from Canada contributed ~70 

percent of all storage releases 

 Water temperatures impacted fish survival  

 FCRPS operations augmented water temperatures where possible 
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Federal Hydro Program Update 

Grand Coulee Third Powerplant Overhaul 

 
Mike Alder 

Program Manager (Operations & Maintenance) 
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 Original Construction/Background: 

- Installed 1975-1980  

- G22-G24 805 MW Each 

- G19-G21 690 MW Each 

- Annual power production exceeds 

$500M 

- Increased forced outages in recent 

years. To mitigate, scheduled outage 

time has increased significantly. 

- Units’ mechanical components have 

met their life expectancy (shear pin 

and shaft seal failures, increased 

water leakage, stator cooling, gates, 

and many auxiliary and hydraulic 

systems) 

 

Grand Coulee 

Third Power Plant Overhaul 
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TPP Overhaul Program Status 

64 

Project Status 
Schedule Total Project 

Cost (Millions) Design Award Const. 

G22-24 Overhaul Awarded Done Done 
Start: Mar 2013 

End: Dec 2017 
$102  

G22-24 Wear Rings 

With G22-

24 

Overhaul 

NA NA 
Tied to G22-24 

Overhaul 
$5.9 

Pre-Overhaul Projects 

 

• Material Storage Bldg 

• NEPA 

• TPP Cranes 

• FWG Chamber Mod’s 

• TPP Elevators 

• Excitation System 

• Governor Upgrades 

• G19 & G20 

Transformers  

• 500 KV Cable 

(Overhead Lines) 

• Shaft Seals 

Complete Done Done 
Start: June 2010 

End: Jan. 2013 

 

$5.0 

 

$11.0 

$4.0 

$1.5 

$17.0 

$1.7 

$26.0 

$52.0 

 

$1.5     

$118.2 

This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 
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Grand Coulee ~ Third Power Plant Pre-Overhaul 

 

 

G19-24 Exciters 

Cranes 

Fixed Wheel Gate Chamb. 

Material Storage Bldg 

Elevators 

65 

Other Pre-Overhual Projects 

This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 
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Grand Coulee ~ Third Power Plant Pre-Overhaul 

 

 

G19-20 Transformer Replacement 
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Grand Coulee ~ Third Power Plant Pre-Overhaul 

 

 

G19-24 Governors 
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Grand Coulee ~ Third Power Plant Pre-Overhaul 

 

 

500 kV Line Replacement 
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Third Powerplant Overhaul Program 

69 

Fiscal  

Year Cost 

Fiscal  

Year Cost 

2011-12 $18.3 2020  $50.0  

2013  $30.4 2021  $45.0  

2014  $27.7  2022  $47.0  

2015  $26.1  2023  $45.0  

2016  $26.6  2024  $47.0  

2017  $30.3  2025  $45.0  

2018  $17.0  2026  $47.0  

2019  $30.0  2027  $35.0  

Timeline/Budgets ($ millions) 

This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 
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Grand Coulee ~ Third Power Plant Overhaul 
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G22-G24 Artistic Rendering (Original Construction) 

This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 
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Grand Coulee ~ Third Power Plant Overhaul 
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G24’s 430 ton Rehabilitated Runner reinstalled (Sept. 2014) 

This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Grand Coulee ~ Third Power Plant Overhaul 
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G24 Generator Pit, preparation work before Thrust Ring Install (Mar. 2015) 

This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Grand Coulee ~ Third Power Plant Overhaul 

 

 

73 

G24 Discharge Ring and Draft Tube during rehab. (Dec. 2013) 

This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 
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Grand Coulee ~ Third Power Plant Overhaul 

 G24 Construction Status: 

• Overhaul contract awarded to Andritz, work on Unit G24 began 3/10/13. 

• Currently 13 months behind schedule due to (1) safety related shutdown, (2) 

excessive wear on Unit components 

• Currently in Final Commissioning Phase 

• Expected return to commercial operation 11/13/15 

 

  Major Construction Issues: 

• Hazardous Waste (asbestos, lead paint) 

• Wicket Gate Rehab 

• Thrust Bearing Base Ring 

• Most Pipe Systems 

• Most Electrical Wiring 

• Shaft Repair 

• Addt’l Machining on most Components 
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Grand Coulee – Third Powerplant Overhaul 

Reinstallation of rotor on G24 
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 Currently: 

- Finishing up Final Commissioning (First top to bottom commissioning effort 

with a TPP Unit). G24 RTS Nov. 2015 

- Reviewing G24 Lessons Learned to recover schedule and applying them for 

the overhaul of next two units (G22 and G23) 

- Incorporate Lessons learned on specification for G19-21. 

 

Third Power Plant Overhaul 
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G-19, G-20 & G-21 Uprate/Overhaul 

 G19-21 Uprate Project:  
 

• Final Design is at 90% Draft Spec. Review 

• Full Uprate to 770 MW; cost includes new runner, generator, and shaft estimated 

at $410 million. Includes minor modifications to wicket gate system, stay vane 

and discharge ring that will provide better efficiencies, smaller rough zones. 

Estimates range from 2% to 4% increase in efficiency. 

• BPA and Reclamation are in the process of finalizing the cost-benefit for the 

project. Most of the cost will be capital (~90% – 95%) because of the 80 MW 

increase per unit. 

• Additional indirect benefits will result, particularly reduced time/cost with 

cavitation repairs that are currently required triennially ($500k-$1,000k Contract 

Costs potentially avoided every other cycle, plus outage time will be reduced or 

avoided).  
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Third Power Plant Overhaul ~ Schedule Overview  

78 

Fiscal Year Scheduled Event 

2009-2013  Planning 

2013  G22 – G24 Overhaul begins 

2014  G19 – G21 Design begins 

2016-2017  G19 – G21 Procurement 

2018 
 G22-G24 Overhaul complete 

 Model Testing / Award G19-G21 Contract 

2019 
 G19 – G21 “Pre-overhaul” Construction 

begins 

2019 (October)  First Unit Outage 

2027 (March)  Estimated completion 

This information has been made publicly available by BPA on October 30, 2015 and does not contain BPA-approved Financial Information. 
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Appendix 
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Planned Network Additions Associated  

With Interconnection Requests 

The following are planned* Network additions associated with 

requested line/load and generation interconnections that were recently 

approved: 

 

   L0355 & L0361 ($449K) 

Re-conductor BPA’s Discovery-Chenoweth 115 kV line, and at 

BPA’s Chenoweth Substation replace 5 disconnects, replace rigid 

risers in one bay, and replace main bus PTs.   

*Construction is contingent upon the requestor signing a construction agreement. 

Please direct inquiries to Jana Jusupovic in Customer Service Engineering at jdjusupovic@bpa.gov 
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Report ID: 0020FY15 FCRPS Summary Statement of Revenues and Expenses Run Date/Run Time: October 16,2015/ 05:11

Requesting BL:  CORPORATE BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of measure:  $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C             D <Note 1 E

FY 2015

Operating Revenues
Actuals Rate Case SOY Budget

Current EOY 

Forecast

Actuals:

FYTD

1 Gross Sales (excluding bookout adjustment) <Note 3 3,464,795$         3,396,493$         3,306,405$         3,267,834$         3,301,965$         

2 Bookout adjustment to Sales (38,281) -  -  (31,177) (44,504)

3 Miscellaneous Revenues 65,378 62,696 65,309 62,233 64,654

4 U.S. Treasury Credits 108,453 97,596 99,826 87,980 82,316

5 Total Operating Revenues 3,600,346 3,556,786 3,471,540 3,386,870 3,404,432

Operating Expenses
Power System Generation Resources

Operating Generation Resources

6 Columbia Generating Station 297,825 338,558 330,763 318,203 318,231

7 Bureau of Reclamation 137,695 143,033 152,533 140,533 134,284

8 Corps of Engineers 223,451 231,878 237,378 236,378 230,742

9 Long-term Contract Generating Projects 20,969 26,619 27,843 26,720 26,074

10 Operating Generation Settlement Payment 19,225 21,906 21,497 19,000 18,555

11 Non-Operating Generation 160 2,228 1,467 1,410 1,126

12 Gross Contracted Power Purchases and Augmentation Power Purch 237,500 149,531 104,278 113,465 120,968

13 Bookout Adjustment to Power Purchases (38,281) -  -  (31,177) (44,504)

14 Exchanges & Settlements <Note 3 201,345 201,899 201,500 200,303 200,265

15 Renewables 35,812 40,038 40,224 38,690 31,382

16 Generation Conservation 37,531 49,320 48,552 44,302 43,432

17 Subtotal Power System Generation Resources 1,173,232 1,205,010 1,166,035 1,107,827 1,080,554

18 Power Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 2 55,513 58,806 59,403 59,167 60,814

19 Power Services Non-Generation Operations 75,587 94,965 91,532 79,196 77,116

20 Transmission Operations 131,396 144,346 144,206 139,207 133,793

21 Transmission Maintenance 153,989 157,893 161,177 155,159 166,157

22 Transmission Engineering 52,705 41,769 47,007 54,464 57,251

23 Trans Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 2 13,123 10,212 16,160 21,249 21,255

24 Transmission Reimbursables 12,866 10,745 10,745 9,429 10,641

25 Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 271,962 301,339 301,823 296,957 298,303

BPA Internal Support

26 Additional Post-Retirement Contribution 37,002 37,638 37,638 37,638 37,638

27 Agency Services G&A 126,550 119,298 124,324 122,492 120,064

28 Other Income, Expenses & Adjustments (3,582) -  (15,000) (27,828) (28,047)

29 Non-Federal Debt Service 355,828 657,557 405,703 229,648 228,965

30 Depreciation & Amortization 440,524 436,920 455,608 450,580 447,984

31 Total Operating Expenses 2,896,696 3,276,498 3,006,364 2,735,185 2,712,486

32 Net Operating Revenues (Expenses) 703,649 280,287 465,177 651,686 691,946

Interest Expense and (Income)
33 Interest Expense 333,820 437,724 358,489 355,853 355,854

34 AFUDC (50,236) (50,409) (60,000) (53,000) (53,217)

35 Interest Income (23,446) (27,588) (14,042) (15,231) (15,345)

36 Net Interest Expense (Income) 260,138 359,726 284,447 287,623 287,292
-  

37 Net Revenues (Expenses) 443,512$    (79,439)$     180,730$    364,063$    404,654$    

<1

<2

<3

FY 2014 FY 2015

The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement.  The Scheduled Amount of REP benefit payments 

incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs.  The Refund Amount returned to the COUs is reflected through a reduction in the Gross Sales amount.

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These uncertainties 

among other factors may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves. 

The consolidated FCRPS Statement reduces reported Revenues and Expenses where between business line transactions occur, the most significant of which are for Transmission Acquisition and Ancillary Services.
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Report ID: 0060FY15 Power Services Detailed Statement of Revenues and Expenses Run Date\Time: October 16, 2015 05:12

Requesting BL: POWER BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C             D <Note 1 E F

FY 2014 FY 2015 FY 2015

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

 Actuals 

per 

Forecast

Operating Revenues
1 Gross Sales (excluding bookout adjustment) <Note 2 2,572,333$       2,500,387$       2,411,110$       2,362,154$       2,399,397$       102%

2 Bookout Adjustment to Sales (38,281) -  -  (31,177) (44,504) 143%

3 Miscellaneous Revenues 26,170 29,953 31,394 28,914 30,389 105%

4 Inter-Business Unit 142,244 112,910 134,767 129,834 121,260 93%

5 U.S. Treasury Credits 108,453 97,596 99,826 87,980 82,316 94%

6 Total Operating Revenues 2,810,919 2,740,845 2,677,096 2,577,705 2,588,858 100%

Operating Expenses

Power System Generation Resources
Operating Generation

7 COLUMBIA GENERATING STATION 297,825 338,558 330,763 318,203 318,231 100%

8 BUREAU OF RECLAMATION 137,695 143,033 152,533 140,533 134,284 96%

9 CORPS OF ENGINEERS 223,451 231,878 237,378 236,378 230,742 98%

10 LONG-TERM CONTRACT GENERATING PROJECTS 20,969 26,619 27,843 26,720 26,074 98%

11 Sub-Total 679,940 740,088 748,517 721,834 709,330 98%

Operating Generation Settlements and Other Payments

12 COLVILLE GENERATION SETTLEMENT 19,225 21,906 21,497 19,000 18,555 98%

13 Sub-Total 19,225 21,906 21,497 19,000 18,555 98%

Non-Operating Generation

14 TROJAN DECOMMISSIONING 972 1,500 1,000 1,000 716 72%

15 WNP-1&4 O&M (811) 728 467 410 409 100%

16 Sub-Total 160 2,228 1,467 1,410 1,126 80%

Gross Contracted Power Purchases (excluding bookout adjustments)

17 PNCA HEADWATER BENEFITS 2,750 3,030 3,000 2,800 3,089 110%

18 PURCHASES FOR SERVICE AT TIER 2 RATES 4,925 24,869 24,656 24,656 24,648 100%

19 OTHER POWER PURCHASES - (e.g. Short-Term) 229,825 26,720 76,622 86,009 93,230 108%

20 Sub-Total 237,500 54,618 104,278 113,465 120,968 107%

21 Bookout Adjustments to Contracted Power Purchases (38,281) -  -  (31,177) (44,504) 143%

Augmentation Power Purchases

22 AUGMENTATION POWER PURCHASES -  94,913 -  -  -  0%

23 Sub-Total -  94,913 -  -  -  0%

Exchanges & Settlements

24 RESIDENTIAL EXCHANGE PROGRAM <Note 2 201,345 201,899 201,500 200,303 200,265 100%

25 Sub-Total 201,345 201,899 201,500 200,303 200,265 100%

Renewable Generation

26 RENEWABLES 35,843 40,147 40,332 38,690 31,464 81%

27 Sub-Total 35,843$             40,147$             40,332$             38,690$             31,464$             81%

FY 2015
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Report ID: 0060FY15 Power Services Detailed Statement of Revenues and Expenses Run Date\Time: October 16, 2015 05:12

Requesting BL: POWER BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C             D <Note 1 E F

FY 2014 FY 2015 FY 2015

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

 Actuals 

per 

Forecast

Generation Conservation

28 DSM TECHNOLOGY - $                       - $                       - $                       - $                       - $                       0%

29 CONSERVATION ACQUISITION 12,416 16,754 14,695 15,172 15,756 104%

30 DR & SMART GRID -  -  1,825 1,069 893 84%

31 LOW INCOME ENERGY EFFICIENCY 5,155 5,252 5,252 5,252 5,248 100%

32 REIMBURSABLE ENERGY EFFICIENCY DEVELOPMENT 6,217 12,083 13,000 9,120 8,218 90%

33 LEGACY 717 1,050 605 605 590 97%

34 MARKET TRANSFORMATION 13,026 14,180 13,175 13,084 12,728 97%

35 CONSERVATION RATE CREDIT (CRC) -  -  -  -  -  0%

36 Sub-Total 37,531 49,320 48,552 44,302 43,432 98%

37 Power System Generation Sub-Total 1,173,264 1,205,118 1,166,143 1,107,827 1,080,637 98%

Power Non-Generation Operations
Power Services System Operations

38 INFORMATION TECHNOLOGY 4,165 6,735 5,435 5,797 6,190 107%

39 GENERATION PROJECT COORDINATION 6,478 7,268 7,778 4,750 5,008 105%

40 SLICE IMPLEMENTATION 902 1,126 1,077 930 846 91%

41 Sub-Total 11,545 15,129 14,290 11,477 12,044 105%

Power Services Scheduling

42 OPERATIONS SCHEDULING 8,323 10,621 9,758 8,466 8,358 99%

43 OPERATIONS PLANNING 6,539 7,948 6,936 7,940 6,787 85%

44 Sub-Total 14,861 18,569 16,694 16,405 15,145 92%

Power Services Marketing and Business Support

45 POWER R&D 6,360 5,936 7,428 6,869 6,772 99%

46 SALES & SUPPORT 18,827 21,339 21,397 18,982 18,293 96%

47 STRATEGY, FINANCE & RISK MGMT 11,770 20,360 18,602 14,445 11,986 83%

48 EXECUTIVE AND ADMINISTRATIVE SERVICES 4,162 4,369 4,109 3,274 4,783 146%

49 CONSERVATION SUPPORT 8,128 9,309 9,012 7,742 8,132 105%

50 Sub-Total 49,247 61,312 60,548 51,313 49,966 97%

51 Power Non-Generation Operations Sub-Total 75,654 95,010 91,532 79,196 77,154 97%

Power Services Transmission Acquisition and Ancillary Services
PBL Transmission Acquisition and Ancillary Services

52 POWER SERVICES TRANSMISSION & ANCILLARY SERVICES 109,190 94,474 92,296 89,705 88,731 99%

53 3RD PARTY GTA WHEELING 52,570 56,578 56,442 56,442 58,137 103%

54 POWER SERVICES - 3RD PARTY TRANS & ANCILLARY SVCS 2,943 2,333 2,961 2,725 2,677 98%

55 GENERATION INTEGRATION / WIT-TS 10,775 11,664 11,664 11,232 10,521 94%

56 TELEMETERING/EQUIP REPLACEMT -  53 -  -  -  0%

57 Power Srvcs Trans Acquisition and Ancillary Services Sub-Total 175,477 165,102 163,363 160,104 160,065 100%

Fish and Wildlife/USF&W/Planning Council/Environmental Req
BPA Fish and Wildlife

58 Fish & Wildlife 231,781 260,000 260,000 255,003 258,177 101%

59 USF&W Lower Snake Hatcheries 30,960 31,670 31,670 31,670 30,930 98%

60 Planning Council 9,727 10,799 10,784 10,784 9,870 92%

61 Fish and Wildlife/USF&W/Planning Council Sub-Total 272,467$           302,469$           302,454$           297,457$           298,978$           101%

FY 2015
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Report ID: 0060FY15 Power Services Detailed Statement of Revenues and Expenses Run Date\Time: October 16, 2015 05:12

Requesting BL: POWER BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C             D <Note 1 E F

FY 2014 FY 2015 FY 2015

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

 Actuals 

per 

Forecast

BPA Internal Support
62 Additional Post-Retirement Contribution 18,501$             18,819$             18,819$             18,819$             18,819$             100%

63 Agency Services G&A (excludes direct project support) 58,267 57,215 57,410 56,939 55,693 98%

64 BPA Internal Support Sub-Total 76,768 76,034 76,229 75,758 74,512 98%

65 Bad Debt Expense (2) -  -  2 6 236%

66 Other Income, Expenses, Adjustments (998) -  (15,000) (27,672) (27,804) 100%

Non-Federal Debt Service
Energy Northwest Debt Service

67 COLUMBIA GENERATING STATION DEBT SVC 89,987 80,636 79,565 78,814 78,612 100%

68 WNP-1 DEBT SVC (19,356) 184,536 41,258 40,437 40,144 99%

69 WNP-3 DEBT SVC 58,395 166,975 60,422 60,051 59,863 100%

70 Sub-Total 129,026 432,147 181,245 179,302 178,618 100%

Non-Energy Northwest Debt Service

71 CONSERVATION DEBT SVC 2,511 312 312 312 312 100%

72 COWLITZ FALLS DEBT SVC 7,298 6,890 7,299 7,299 7,299 100%

73 NORTHERN WASCO DEBT SVC 1,931 1,929 1,929 1,929 1,929 100%

74 Sub-Total 11,740 9,131 9,540 9,540 9,541 100%

75 Non-Federal Debt Service Sub-Total 140,766 441,278 190,785 188,842 188,159 100%

76 Depreciation 132,491 134,164 140,300 136,000 134,641 99%

77 Amortization 94,776 95,117 91,928 91,200 89,548 98%

78 Total Operating Expenses 2,140,663 2,514,292 2,207,735 2,108,713 2,075,895 98%

79 Net Operating Revenues (Expenses) 670,256 226,553 469,361 468,992 512,963 109%

Interest Expense and (Income)
80 Federal Appropriation 221,253 220,657 202,099 202,150 202,819 100%

81 Capitalization Adjustment (45,937) (45,937) (45,938) (45,938) (45,937) 100%

82 Borrowings from US Treasury 29,837 73,235 48,648 47,902 47,939 100%

83 Customer Prepaid Power Purchases 14,775 14,041 14,041 14,041 14,041 100%

84 AFUDC (9,375) (11,175) (11,000) (11,000) (8,664) 79%

85 Interest Income (14,192) (13,911) (6,587) (8,772) (8,981) 102%

86 Net Interest Expense (Income) 196,361 236,909 201,263 198,383 201,216 101%

87 Total Expenses 2,337,024 2,751,202 2,408,998 2,307,096 2,277,111 99%

88 Net Revenues (Expenses) 473,895$   (10,357)$    268,099$   270,609$   311,747$   115%

<1

<2

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. 

These uncertainties among other factors may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement.  The Scheduled Amount of REP benefit 

payments incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs.  The Refund Amount returned to the COUs is reflected through a reduction in the 

Gross Sales amount.

FY 2015



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 85 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

Report ID: 0061FY15 Transmission Services Detailed Statement of Revenues and Expenses Run Date/Time: October 16, 2015  05:15

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C            D <Note 1 E F

FY 2014

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

Actuals 

per 

Forecast

Operating Revenues

Sales 896,107$     895,296$     905,680$     

Network

1 Network Integration 132,912$     129,253$     130,180$     133,439$     133,327$     100%

2 Other Network 434,240 448,165 437,225 447,838 449,743 100%

3 Intertie 70,160 71,527 70,823 68,889 68,147 99%

4 Other Direct Sales 255,151 247,162 257,067 255,514 251,351 98%

5 Miscellaneous Revenues 39,208 32,744 33,915 33,319 34,265 103%

6 Inter-Business Unit Revenues 120,625 118,509 104,246 101,364 100,136 99%

7 Total Operating Revenues 1,052,296 1,047,359 1,033,457 1,040,363 1,036,969 100%

Operating Expenses

Transmission Operations

System Operations

8 INFORMATION TECHNOLOGY 12,522 7,568 10,920 8,544 8,103 95%

9 POWER SYSTEM DISPATCHING 12,260 14,123 13,402 13,152 13,209 100%

10 CONTROL CENTER SUPPORT 19,368 19,298 18,388 18,928 20,849 110%

11 TECHNICAL OPERATIONS 5,854 6,974 6,845 6,436 6,288 98%

12 ENERGY IMBALANCE MARKET -  -  3,947 3,452 585 17%

13 SUBSTATION OPERATIONS 22,787 22,815 21,070 27,538 23,347 85%

14 Sub-Total 72,791 70,779 74,571 78,050 72,381 93%

Scheduling

15 RESERVATIONS 1,049 5,816 1,328 1,170 1,156 99%

16 PRE-SCHEDULING 328 252 261 261 344 132%

17 REAL-TIME SCHEDULING 4,056 5,537 4,708 4,613 4,323 94%

18 SCHEDULING TECHNICAL SUPPORT 3,940 1,031 4,064 3,967 3,732 94%

19 SCHEDULING AFTER-THE-FACT 240 229 273 268 237 88%

20 Sub-Total 9,612 12,865 10,634 10,280 9,792 95%

Marketing and Business Support

21 TRANSMISSION SALES 2,418 3,062 2,628 2,628 2,354 90%

22 MKTG TRANSMISSION FINANCE -  -  -  -  -  0%

23 MKTG CONTRACT MANAGEMENT 4,509 5,405 4,831 4,484 4,244 95%

24 MKTG TRANSMISSION BILLING 2,358 2,930 2,981 2,830 2,414 85%

25 MKTG BUSINESS STRAT & ASSESS 6,216 7,103 7,169 7,266 6,687 92%

26 Marketing Sub-Total 15,501 18,501 17,610 17,209 15,698 91%

27 EXECUTIVE AND ADMIN SERVICES 10,318 14,106 17,836 12,478 12,727 102%

28 LEGAL SUPPORT 2,586 3,951 3,693 2,032 2,250 111%

29 TRANS SERVICES INTERNAL GENERAL & ADMINISTRATIVE 13,469 16,025 12,793 12,552 12,913 103%

30 AIRCRAFT SERVICES 1,273 2,294 2,108 1,858 1,234 66%

31 LOGISTICS SERVICES 5,340 4,947 4,149 4,199 5,598 133%

32 SECURITY ENHANCEMENTS 507 878 813 549 1,201 219%

33 Business Support Sub-Total 33,493 42,201 41,392 33,668 35,922 107%

34 Transmission Operations Sub-Total 131,396$     144,346$     144,206$     139,207$     133,793$     96%

FY 2015 FY 2015 FY 2015
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Report ID: 0061FY15 Transmission Services Detailed Statement of Revenues and Expenses Run Date/Time: October 16, 2015  05:15

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C            D <Note 1 E F

FY 2014

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

Actuals 

per 

Forecast

Transmission Maintenance
System Maintenance

35 NON-ELECTRIC MAINTENANCE 21,296$        27,853$        30,456$        26,822$        32,203$        120%

36 SUBSTATION MAINTENANCE 30,365 31,777 27,937 28,086 36,926 131%

37 TRANSMISSION LINE MAINTENANCE 27,782 26,820 26,804 26,845 27,733 103%

38 SYSTEM PROTECTION CONTROL MAINTENANCE 11,963 13,381 13,046 13,011 12,718 98%

39 POWER SYSTEM CONTROL MAINTENANCE 20,791 17,582 17,654 18,538 18,939 102%

40 JOINT COST MAINTENANCE 134 1 109 120 175 146%

41 SYSTEM MAINTENANCE MANAGEMENT 8,214 6,574 9,816 7,940 6,041 76%

42 ROW MAINTENANCE 7,396 8,597 10,008 8,582 6,502 76%

43 HEAVY MOBILE EQUIP MAINT 200 () -  116 0%

44 TECHNICAL TRAINING 2,087 3,269 2,314 2,391 2,317 97%

45 VEGETATION MANAGEMENT 19,536 17,471 18,465 18,686 18,223 98%

46 Sub-Total 149,763 153,324 156,609 151,022 161,894 107%

Environmental Operations

47 ENVIRONMENTAL ANALYSIS 5 85 -  5 19 363%

48 POLLUTION PREVENTION AND ABATEMENT 4,221 4,484 4,568 4,132 4,244 103%

49 Sub-Total 4,226 4,569 4,568 4,138 4,263 103%

50 Transmission Maintenance Sub-Total 153,989 157,893 161,177 155,159 166,157 107%

Transmission Engineering
System Development

51 RESEARCH & DEVELOPMENT 7,565 7,940 8,751 7,524 7,359 98%

52 TSD PLANNING AND ANALYSIS 23,570 13,289 15,934 23,322 22,796 98%

53 CAPITAL TO EXPENSE TRANSFER 6,050 4,202 4,247 4,287 6,836 159%

54 NERC / WECC COMPLIANCE 12,820 12,561 14,331 16,130 17,168 106%

55 ENVIRONMENTAL POLICY/PLANNING 1,271 1,189 1,560 1,740 1,225 70%

56 ENG RATING AND COMPLIANCE 1,430 2,589 2,184 1,461 1,867 128%

57 Sub-Total 52,705 41,769 47,007 54,464 57,251 105%

58 Transmission Engineering Sub-Total 52,705 41,769 47,007 54,464 57,251 105%

Trans. Services Transmission Acquisition and Ancillary Services
BBL Acquisition and Ancillary Products and Services

59 ANCILLARY SERVICES PAYMENTS 130,005 111,742 122,607 117,946 109,416 93%

60 OTHER PAYMENTS TO POWER SERVICES 9,602 9,506 9,402 9,402 9,403 100%

61 STATION SERVICES PAYMENTS 2,638 2,785 2,784 2,564 2,442 95%

62 Sub-Total 142,245 124,033 134,793 129,912 121,261 93%

Non-BBL Acquisition and Ancillary Products and Services

63 LEASED FACILITIES 3,939 4,338 7,447 4,287 5,478 128%

64 GENERAL TRANSFER AGREEMENTS (SETTLEMENT) 1,443 525 18 9,713 9,716 100%

65 NON-BBL ANCILLARY SERVICES 7,550 4,285 8,596 4,359 2,323 53%

66 OVERSUPPLY DISPLACEMENT COSTS -  -  -  2,700 2,702 100%

67 TRANSMISSION RENEWABLES 190 1,063 100 190 1,033 545%

68 Sub-Total 13,122 10,212 16,160 21,249 21,253 100%

69 Trans. Srvcs. Acquisition and Ancillary Services Sub-Total 155,368 134,245 150,953 151,161 142,514 94%

Transmission Reimbursables
Reimbursables

70 EXTERNAL REIMBURSABLE SERVICES 10,782 8,440 8,440 7,149 8,894 124%

71 INTERNAL REIMBURSABLE SERVICES 2,084 2,305 2,305 2,279 1,747 77%

72 Sub-Total 12,866 10,745 10,745 9,429 10,641 113%

73 Transmission Reimbursables Sub-Total 12,866$        10,745$        10,745$        9,429$          10,641$        113%

FY 2015 FY 2015 FY 2015
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Report ID: 0061FY15 Transmission Services Detailed Statement of Revenues and Expenses Run Date/Time: October 16, 2015  05:15

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 100%

A B C            D <Note 1 E F

FY 2014

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

Actuals 

per 

Forecast

BPA Internal Support
74 Additional Post-Retirement Contribution 18,501$        18,819$        18,819$        18,819$        18,819$        100%

75 Agency Services G & A (excludes direct project support) 68,283 62,083 66,914 65,554 64,371 98%

76 BPA Internal Support Subtotal 86,784 80,902 85,733 84,373 83,190 99%

Other Income, Expenses, and Adjustments
77 Bad Debt Expense (11) -  -  12 15 129%

78 Other Income, Expenses, Adjustments (2,515) -  -  (170) (176) 104%

79 Undistributed Reduction -  -  -  -  -  0%

80 Depreciation 211,192 205,359 221,200 221,200 221,596 100%

81 Amortization 2,065 2,281 2,180 2,180 2,199 101%

82 Total Operating Expenses 803,840 777,540 823,202 817,014 817,180 100%

83 Net Operating Revenues (Expenses) 248,455 269,819 210,255 223,349 219,789 98%

Interest Expense and (Income)
84 Federal Appropriation 14,514 14,257 14,514 14,482 14,482 100%

85 Capitalization Adjustment (18,968) (18,968) (18,968) (18,968) (18,968) 100%

86 Borrowings from US Treasury 69,430 135,870 91,270 86,259 86,006 100%

87 Debt Service Reassignment 44,348 36,995 35,053 35,053 34,324 98%

88 Customer Advances 7,626 8,990 6,603 6,996 6,825 98%

89 Lease Financing 41,290 35,578 46,220 48,200 48,647 101%

90 AFUDC (40,861) (39,234) (49,000) (42,000) (44,553) 106%

91 Interest Income (9,254) (13,677) (7,455) (6,458) (6,364) 99%

92 Net Interest Expense (Income) 108,125 159,811 118,237 123,563 120,399 97%

93 Total Expenses 911,965 937,351 941,439 940,577 937,579 100%

94 Net Revenues (Expenses) 140,331$ 110,008$ 92,018$   99,786$   99,390$   100%

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply   

and wholesale market prices.  These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves. 

FY 2015 FY 2015 FY 2015
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Report ID: 0067FY15 BPA Statement of Capital Expenditures Run Date/Run Time:October 16, 2015/   12:10

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 100%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Transmission Business Unit

MAIN GRID

1 CENTRAL OREGON REINFORCEMENTCENTRAL OREGON REINFORCEMENT 1,281$           (311)$             (380)$             -30% 122%

2 BIG EDDY-KNIGHT 500kv PROJECTBIG EDDY-KNIGHT 500kv PROJECT 10,892 33,713 39,889 366% 118%

3 OLYMPIC PENINSULA REINFORCEMNTOLYMPIC PENINSULA REINFORCEMNT -  1,635 1,704 0% 104%

4 WEST OF MCNARY INTEGRATION PROWEST OF MCNARY INTEGRATION PRO -  (2) (3) 0% 117%

5 I-5 CORRIDOR UPGRADE PROJECTI-5 CORRIDOR UPGRADE PROJECT 38,442 25,225 25,950 68% 103%

6 CENTRAL FERRY- LOWER MONUMNTALCENTRAL FERRY- LOWER MONUMNTAL 39,082 52,679 54,950 141% 104%

7 SEATTLE-PUDGET SOUND AREASEATTLE-PUDGET SOUND AREA 27,294 4,661 4,918 18% 106%

8 PORTLAND-VANCOUVERPORTLAND-VANCOUVER 475 1,652 2,839 598% 172%

9 WEST OF CASCADES NORTHWEST OF CASCADES NORTH -  913 1,521 0% 167%

10 SALEM- ALBANY-EUGENE AREASALEM- ALBANY-EUGENE AREA 791 2,325 1,421 180% 61%

11 TRI-CITIES AREATRI-CITIES AREA 1,187 13 56 5% 433%

12 MONTANA-WEST OF HATWAIMONTANA-WEST OF HATWAI -  (1,478) (1,923) 0% 130%

13 NERC CRITERIA COMPLIANCENERC CRITERIA COMPLIANCE -  1,785 1,853 0% 104%

14 IDAHO REINFORCEMENTIDAHO REINFORCEMENT 617 -  -  0% 0%

15 MISC. MAIN GRID PROJECTSMISC. MAIN GRID PROJECTS 5,933 8,971 6,284 106% 70%

16 MAIN GRIDTOTAL MAIN GRID 125,994 131,780 139,082 110% 106%

AREA & CUSTOMER SERVICE

17 ROGUE SVC ADDITIONROGUE SVC ADDITION -  -  (106) 0% 0%

18 CITY OF CENTRALIA PROJECTCITY OF CENTRALIA PROJECT -  389 412 0% 106%

19 SOUTHERN IDAHO - LOWER VALLEYSOUTHERN IDAHO - LOWER VALLEY 15,377 2,260 2,309 15% 102%

20 LONGVIEW AREA REINFORCEMENTLONGVIEW AREA REINFORCEMENT -  -  50 0% 0%

21 KALISPELL-FLATHEAD VALLEYKALISPELL-FLATHEAD VALLEY -  -  175 0% 0%

22 MISC. AREA & CUSTOMER SERVICEMISC. AREA & CUSTOMER SERVICE 1,780 17,942 2,774 156% 15%

23 AREA & CUSTOMER SERVICETOTAL AREA & CUSTOMER SERVICE 17,157$         20,591$         5,614$           33% 27%

FY 2015FY 2015
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Report ID: 0067FY15 BPA Statement of Capital Expenditures Run Date/Run Time:October 16, 2015/   12:10

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 100%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Transmission Business Unit   (Continued)

SYSTEM REPLACEMENTS

24 TEAP - TOOLSTEAP - TOOLS 1,333$           330$              290$              22% 88%

25 TEAP - EQUIPMENTTEAP - EQUIPMENT 6,674 4,012 2,260 34% 56%

26 SPC - SERSPC - SER 2,772 3,851 4,522 163% 117%

27 SPC - DFRSSPC - DFRS -  120 181 0% 151%

28 SPC - METERINGSPC - METERING 1,631 3,223 3,341 205% 104%

29 SPC - CONTROL AND INDICATIONSPC - CONTROL AND INDICATION 994 (168) (269) -27% 160%

30 SPC - RELAYSSPC - RELAYS 24,307 18,213 19,573 81% 107%

31 PSC - TELEPHONE SYSTEMSPSC - TELEPHONE SYSTEMS 507 1,359 1,423 281% 105%

32 PSC - TRANSFER TRIPPSC - TRANSFER TRIP 9,126 4,034 5,029 55% 125%

33 PSC - FIN/OP NETWORKSPSC - FIN/OP NETWORKS 1,014 236 404 40% 171%

34 PSC - TLECOM TRANSPORTPSC - TLECOM TRANSPORT 2,534 2,203 2,161 85% 98%

35 PSC - SCADA/TELEMTRY/SUP CNTRLPSC - SCADA/TELEMTRY/SUP CNTRL 2,534 4,638 4,173 165% 90%

36 PSC- TELECOM SUPPORT EQUIPMENTPSC- TELECOM SUPPORT EQUIPMENT 3,549 7,021 6,897 194% 98%

37 SUB DC - SUSTAINSUB DC - SUSTAIN 10,565 384 121 1% 31%

38 SUB AC- BUS & STRUCTURESSUB AC- BUS & STRUCTURES 1,258 1,179 1,149 91% 97%

39 SUB AC - LOW VOLTAGE AUX.SUB AC - LOW VOLTAGE AUX. 4,139 16,516 13,960 337% 85%

40 SUB AC- SHUNT CAPACITORSSUB AC- SHUNT CAPACITORS 1,697 672 1,845 109% 274%

41 SUB AC-CIRCUIT BRKR & SWTCH GRSUB AC-CIRCUIT BRKR & SWTCH GR 10,196 19,681 19,371 190% 98%

42 SUB AC - CVT/PT/CT & ARRESTERSSUB AC - CVT/PT/CT & ARRESTERS 2,386 3,555 3,109 130% 87%

43 SUB AC-TRANSFORMERS & REACTORSSUB AC-TRANSFORMERS & REACTORS 19,487 10,003 6,098 31% 61%

44 LINES STEEL - SUSTAINLINES STEEL - SUSTAIN 12,246 9,346 12,246 100% 131%

45 LINES WOOD POLES - SUSTAINLINES WOOD POLES - SUSTAIN 57,524 70,056 68,536 119% 98%

46 SYSTEM TELECOM - SUSTAINSYSTEM TELECOM - SUSTAIN 36,740 16,330 19,928 54% 122%

47 MISC. REPLACEMENT PROJECTSMISC. REPLACEMENT PROJECTS -  600 630 0% 105%

48 MISC FACILITIES- NON-ELECTRICMISC FACILITIES- NON-ELECTRIC 19,020 13,745 14,851 78% 108%

49 SYSTEM REPLACEMENTSTOTAL SYSTEM REPLACEMENTS 232,234$       211,139$       211,827$       91% 100%

FY 2015FY 2015
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Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 100%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Transmission Business Unit   (Continued)

UPGRADES & ADDITIONS

50 IT PROJECTSIT PROJECTS 4,102$           5,922$           6,218$           152% 105%

51 SECURITY ENHANCEMENTSSECURITY ENHANCEMENTS 16,370 2,263 1,828 11% 81%

52 LAND RIGHTS - ACCESS ROADSLAND RIGHTS - ACCESS ROADS 8,526 10,891 10,386 122% 95%

53 LAND RIGHTS- VEG  MITIGATIONLAND RIGHTS- VEG  MITIGATION 485 706 616 127% 87%

54 LAND RIGHTS - TRIBAL RENEWALSLAND RIGHTS - TRIBAL RENEWALS 485 101 127 26% 125%

55 ACCESS ROADSACCESS ROADS 19,887 34,325 32,124 162% 94%

56 SUB AC - UPGRADES & ADDITIONSSUB AC - UPGRADES & ADDITIONS 17,009 21,466 19,545 115% 91%

57 LINE SWITCH UPGRADESLINE SWITCH UPGRADES 396 -  -  0% 0%

58 LINE - UPGRADES & ADDITIONSLINE - UPGRADES & ADDITIONS 2,571 2,041 1,967 76% 96%

59 SUB DC - UPGRADES & ADDITIONSSUB DC - UPGRADES & ADDITIONS 191,696 183,585 196,083 102% 107%

60 CONTROL CENTERS-UPGRADE & ADDCONTROL CENTERS-UPGRADE & ADD 1,944 1,257 1,354 70% 108%

61 CC SYSTEM & APPLICATIONCC SYSTEM & APPLICATION 3,530 1 7 0% 488%

62 CC INFASTRUCTURE COMPONENTSCC INFASTRUCTURE COMPONENTS 3,713 14,888 15,142 408% 102%

63 SYSTEM TELECOM - UPGRADE & ADDSYSTEM TELECOM - UPGRADE & ADD 16,233 19,957 21,303 131% 107%

64 MISC. UPGRADES AND ADDITIONSMISC. UPGRADES AND ADDITIONS 17,405 62,854 60,826 349% 97%

65 UPGRADES & ADDITIONSTOTAL UPGRADES & ADDITIONS 304,352 360,256 367,525 121% 102%

ENVIRONMENT CAPITAL

66 MISC. ENVIRONMENT PROJECTSMISC. ENVIRONMENT PROJECTS 7,114 6,278 7,496 105% 119%

67 ENVIRONMENT CAPITALTOTAL ENVIRONMENT CAPITAL 7,114 6,278 7,496 105% 119%

68 CAPITAL DIRECT 686,851 730,044 731,543 107% 100%

PFIA

69 MISC. PFIA PROJECTSMISC. PFIA PROJECTS 5,942 558 569 10% 102%

70 GENERATOR INTERCONNECTIONGENERATOR INTERCONNECTION 12,814 1,109 1,236 10% 111%

71 SPECTRUM RELOCATION -  151 109 0% 72%

72 TOTAL PFIA 18,756 1,818 1,914 10% 105%

73 CAPITAL INDIRECT -  -  23 0% 0%

74 TOTAL Transmission Business Unit 705,607$       731,862$       733,480$       104% 100%

FY 2015FY 2015



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 91 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 
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Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended September 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 100%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Power Business Unit

75 BUREAU OF RECLAMATION  <Note 1 46,806$         39,683$         30,385$         65% 77%

76 CORPS OF ENGINEERS  <Note 1 159,043 135,193 136,510 86% 101%

77 GENERATION CONSERVATION  <Note 2 89,313 89,403 87,225 98% 98%

78 POWER INFORMATION TECHNOLOGY 7,026 7,290 6,421 91% 88%

79 FISH & WILDLIFE  <Note 2 51,807 28,000 21,373 41% 76%

80 TOTAL Power Business Unit 353,995 299,569 281,914 80% 94%

Corporate Business Unit

81 CORPORATE BUSINESS UNIT 23,871 20,829 21,706 91% 104%

82 TOTAL Corporate Business Unit 23,871 20,829 21,706 91% 104%

83 TOTAL BPA Capital Expenditures 1,083,472$ 1,052,260$ 1,037,100$ 96% 99%

< 1 Excludes projects funded by federal appropriations.

< 2 Amounts are reported as regulatory assets and not utility plant

FY 2015FY 2015
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Dates Agenda 

October 2015 BPA External CPA firm conducting audit for fiscal year end 

Mid-October 2015 Recording the End of Fiscal Year Slice True-Up Adjustment Accrual for Composite Cost Pool in the financial 

system 

  

End of October Final audited actual financial data is expected to be available 

November 3, 2015 Fourth Quarter Business Review Meeting with customers 

Provide Slice True-Up Adjustment for Composite Cost Pool to all customers (this is the number posted in the 

financial system and expected to be the final number) 

November 16, 2015 Mail Notification to Slice Customers of the Slice True-Up Adjustment for Composite Cost Pool 

November 18, 2015 BPA to post Composite Cost Pool True-Up Table containing actual values and the Slice True-Up Adjustment 

December 10, 2015 Deadline for customers to submit questions about actual line items in the Composite Cost Pool True-Up Table 

with the Slice True-Up Adjustment for inclusion in the Agreed Upon Procedures (AUPs) Performed by BPA 

external CPA firm (customers have 15 business days following the BPA posting of Composite Cost Pool 

Table containing actual values and the Slice True-Up Adjustment) 

December 18, 2015 BPA posts a notification about the draft list of AUP tasks to be performed (Attachment A does not specify an 

exact date) 

January 5, 2016 Customer comments are due on BPA’s posted notification about the list of tasks (The deadline can not 

exceed 10 days from BPA posting) 

January 12, 2016 BPA finalizes list of questions about actual lines items in the Composite Cost Pool True-Up Table for the 

AUPs 

January 14, 2016 External auditor to begin the work on the AUPs 

March 16, 2016 External auditor to complete the AUPs (may have up to 120 calendar days) 

March 23, 2016 Initial Cost Verification Workshop 

April 13,  2016 Customer comment period deadline 

April 20, 2016 Follow-up Cost Verification Workshop 

May 11, 2016 BPA Draft Response on AUP Report and questions/items raised during workshops 

End of May 2016 If customers do not deliver any notice of grievances that are vetted with a third party Neutral, BPA will issue a 

Final Response on the AUP Report 
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 Q4 Accrual 

  Rate Case forecast 

for FY 2015  

 Q4 Accrual - 

FY2015 Rate Case 
 ($000)  ($000)  ($000) 

1       Operating Expenses

2             Power System Generation Resources

3                  Operating Generation  

4                      COLUMBIA GENERATING STATION (WNP-2)               318,231 338,558                       (20,327)                    

5                      BUREAU OF RECLAMATION               134,284 143,033                       (8,749)                      

6                      CORPS OF ENGINEERS               230,742 231,878                       (1,136)                      

7                      LONG-TERM CONTRACT GENERATING PROJECTS                 26,074 26,620                         (546)                          

8                   Sub-Total               709,330 740,089                       (30,759)                    

9                  Operating Generation Settlement Payment and Other Payments

10                  COLVILLE GENERATION SETTLEMENT                 18,555 21,906                         (3,351)                      

11        SPOKANE LEGISLATION PAYMENT                            - -                                    -                                

12                 Sub-Total                 18,555 21,906                         (3,351)                      

13                Non-Operating Generation

14                    TROJAN DECOMMISSIONING                      716                             1,500                           (784)

15                    WNP-1&3 DECOMMISSIONING                      409                                728                           (319)

16                 Sub-Total                   1,126                             2,228                        (1,102)

17                Gross Contracted Power Purchases

18                    PNCA HEADWATER BENEFITS                   3,089 3,030                            59                             

19                    HEDGING/MITIGATION (omit except for those assoc. with augmentation)                            -                                      -                                  - 

20      OTHER POWER PURCHASES (omit, except Designated Obligations or Purchases)               (23,161)                                      -                     (23,161)

21                 Sub-Total               (20,072)                             3,030                     (23,102)

22                Bookout Adjustment to Power Purchases (omit)

23                Augmentation Power Purchases (omit - calculated below)

24                    AUGMENTATION POWER PURCHASES                            -                                      -                                  - 

25                 Sub-Total                            -                                      -                                  - 

26       Exchanges and Settlements

27                    RESIDENTIAL EXCHANGE PROGRAM (REP) (SOY does not include $973K REP admin costs)               200,265                         202,894                        (2,629)

28           REP ADMINISTRATION COSTS ($973K rate case amount is included in row 27 column D)                            -                                      -                                  - 

29                    OTHER SETTLEMENTS                            -                                      -                                  - 

30                 Sub-Total               200,265                         202,894                        (2,629)

31                Renewable Generation

32                    CONTRA EXPENSE for GEP reinvestments                            -                               (750)                            750 

33                    RENEWABLES (excludes KIII)                 22,041                           30,150                        (8,108)

34                 Sub-Total                 22,041                           29,400                        (7,358)

35                Generation Conservation

36                    DSM TECHNOLOGY                            -                                      -                                  - 

37                    CONSERVATION ACQUISITION                 15,756                           16,754                           (998)

38                    LOW INCOME WEATHERIZATION & TRIBAL                   5,248                             5,252                               (4)

39                    ENERGY EFFICIENCY DEVELOPMENT                   8,218                           12,083                        (3,865)

40                    LEGACY                      590                             1,050                           (461)

41                    MARKET TRANSFORMATION                 12,728                           14,180                        (1,453)

41b                DR and Smart Grid                      893                                      -                            893 

42                    CONSERVATION Rate Credit (CRC) -                          -                                    -                                

43                 Sub-Total                 43,432                           49,320                        (5,887)

44                Power System Generation Sub-Total               974,678 1,048,866                    (74,188)                    
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 Q4 Accrual 

  Rate Case forecast 

for FY 2015  

 Q4 Accrual - 

FY2015 Rate Case 
 ($000)  ($000)  ($000) 

45     

46          Power Non-Generation Operations

47                Power Services System Operations

48                   EFFICIENCIES PROGRAM                            -                                      -                                  - 

49                   INFORMATION TECHNOLOGY                   6,190                             6,735                           (545)

50                   GENERATION PROJECT COORDINATION                   5,008                             6,968                        (1,961)

51                   SLICE IMPLEMENTATION                      846                             1,126                           (280)

52                 Sub-Total                 12,044                           14,829                        (2,785)

53               Power Services Scheduling                                  - 

54                   OPERATIONS SCHEDULING                   8,358                           10,621                        (2,263)

55                   OPERATIONS PLANNING                   6,787                             7,948                        (1,161)

56                 Sub-Total                 15,145                           18,569                        (3,425)

57                Power Services Marketing and Business Support

58                   POWER R&D                   6,772                             5,936                            836 

59                   SALES & SUPPORT                 18,293                           21,339                        (3,046)

60                   STRATEGY, FINANCE & RISK MGMT (SOY column C row 60 includes REP support costs)                 11,986                           19,373                        (7,388)

61                   EXECUTIVE AND ADMINISTRATIVE SERVICES                   4,783                             4,360                            423 

62                   CONSERVATION SUPPORT                   8,132                             9,309                        (1,176)

63                 Sub-Total                 49,966                           60,316                     (10,350)

64               Power Non-Generation Operations Sub-Total                 77,154                           93,715                     (16,560)

65          Power Services Transmission Acquisition and Ancillary Services

66                       TRANSMISSION and ANCILLARY Services - System Obligations                 36,989                           36,989                                  - 

67                    3RD PARTY GTA WHEELING                 58,137                           56,578                         1,559 

68                    POWER SERVICES - 3RD PARTY TRANS & ANCILLARY SVCS (omit)                            -                                      -                                  - 

69                    TRANS ACQ GENERATION INTEGRATION                 10,521                           11,664                        (1,143)

70                    TELEMETERING/EQUIP REPLACEMT                            -                                   53                             (53)

71                Power Services Trans Acquisition and Ancillary Serv Sub-Total               105,647                         105,284                            363 

72          Fish and Wildlife/USF&W/PlanningCouncil/Environmental Req

73                BPA Fish and Wildlife

74             Fish & Wildlife               258,177                         260,000                        (1,823)

75                USF&W Lower Snake Hatcheries                 30,930                           31,670                           (740)

76                Planning Council                   9,870                           10,799                           (929)

77        Environmental Requirements                            -                                300                           (300)

78               Fish and Wildlife/USF&W/PlanningCouncil Sub-Total               298,978                         302,769                        (3,791)

79          BPA Internal Support

80         Additional Post-Retirement Contribution                 18,819                           18,819                                  - 

81            Agency Services G&A (excludes direct project support)                 55,693                           57,215                        (1,522)

82               BPA Internal Support Sub-Total                 74,512                           76,034                        (1,522)

83          Bad Debt Expense                           6                                      -                                 6 

84          Other Income, Expenses, Adjustments                     (404)                                      -                           (404)
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 Q4 Accrual 

  Rate Case forecast 

for FY 2015  

 Q4 Accrual - 

FY2015 Rate Case 
 ($000)  ($000)  ($000) 

85          Non-Federal Debt Service

86                Energy Northwest Debt Service

87                   COLUMBIA GENERATING STATION DEBT SVC                 78,612                           80,636                        (2,024)

88                   WNP-1 DEBT SVC                 40,144                         184,536                   (144,392)

89                   WNP-3 DEBT SVC                 59,863                         166,975                   (107,112)

90                   EN RETIRED DEBT                            -                                      -                                  - 

91                   EN LIBOR INTEREST RATE SWAP                            -                                      -                                  - 

92                 Sub-Total               178,618                         432,147                   (253,529)

93                Non-Energy Northwest Debt Service

94                   TROJAN DEBT SVC                            -                                      -                                  - 

95                   CONSERVATION DEBT SVC                      312                                312                               (0)

96                   COWLITZ FALLS DEBT SVC                   7,299                             6,890                            409 

97                   NORTHERN WASCO DEBT SVC                   1,929                             1,929                                 0 

98                 Sub-Total                   9,541                             9,131                            410 

99                Non-Federal Debt Service Sub-Total               188,159                         441,278                   (253,119)

100        Depreciation 134,641             134,164                       477                           

101        Amortization 89,548               95,117                         (5,569)                      

102        Total Operating Expenses           1,942,918                     2,297,226                   (354,309)

103   

104        Other Expenses

105               Net Interest Expense 201,206             236,867                       (35,661)                    

106               LDD 34,465               36,361                         (1,897)                      

107               Irrigation Rate Discount Costs 18,816               18,816                         (0)                              

108                Sub-Total        254,487             292,044                       (37,558)                    

109         Total Expenses 2,197,404          2,589,270                    (391,866)                  

110   

111         Revenue Credits

112               Generation Inputs for Ancillary, Control Area, and Other Services Revenues 121,260             112,910                       8,350                        

113               Downstream Benefits and Pumping Power revenues 18,783               15,394                         3,389                        

114               4(h)(10)(c) credit 77,716               92,996                         (15,280)                    

115               Colville and Spokane Settlements 4,600                  4,600                            -                                

116               Energy Efficiency Revenues 7,603                  12,083                         (4,480)                      

117               Miscellaneous revenues 4,705                  3,240                            1,465                        

118               Renewable Energy Certificates 1,093                  1,107                            (14)                            

119               Pre-Subscription Revenues (Big Horn/Hungry Horse) 2,022                  1,909                            113                           

120               Net Revenues from other Designated BPA System Obligations (Upper Baker) 360                     446                               (86)                            

121               WNP-3 Settlement revenues 30,127               29,163                         964                           

122               RSS Revenues 3,028                  3,028                            -                                

123         Firm Surplus and Secondary Adjustment (from Unused RHWM) 1,124                  2,383                            (1,259)                      

124         Balancing Augmentation Adjustment 4,995                  4,995                            -                                

125         Transmission Loss Adjustment 28,010               28,010                         -                                

126               Tier 2 Rate Adjustment 802                     802                               -                                

127               NR Revenues 1                         1                                   -                                

128         Total Revenue Credits 306,228             313,066                       (6,839)                      
129   



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

NOVEMBER 2015 QUARTERLY BUSINESS REVIEW 

Composite Cost Pool True-Up Table 

96 
This information has been made publicly available by BPA on October 30, 2015 and contains BPA-approved Financial Information. 

 Q4 Accrual 

  Rate Case forecast 

for FY 2015  

 Q4 Accrual - 

FY2015 Rate Case 
 ($000)  ($000)  ($000) 

130   Augmentation Costs (not subject to True-Up) 

131   Tier 1 Augmentation Resources (includes Augmentation RSS and Augmentation RSC adders) 12,510               12,510                         -                                

132   Augmentation Purchases 94,914               94,914                         -                                
133   Total Augmentation Costs 107,424             107,424                       -                                

134   

135   DSI Revenue Credit

136   Revenues 312 aMW, 312 aMW @ IP rate 97,356               106,510                       (9,154)                      

137   Total DSI revenues 97,356               106,510                       (9,154)                      

138   

139   Minimum Required Net Revenue Calculation

140   Principal Payment of Fed Debt for Power 340,461             111,151                       229,310                   

141   Irrigation assistance 52,071               52,110                         (39)                            

142   Depreciation 134,641             134,164                       477                           

143   Amortization 89,548               95,117                         (5,569)                      

144   Capitalization Adjustment (45,937)              (45,937)                        0                               

145   Bond Call Premium/Discount (256)                    -                                    (256)                          

146   Non-Federal Interest (Prepay) 14,041               14,041                         (0)                              

147   Prepay Revenue Credits (30,600)              (30,600)                        -                                

148   Principal Payment of Fed Debt exceeds non cash expenses 231,096             (3,524)                          234,619                   

149   Minimum Required Net Revenues 231,096             -                                    231,096                   

150   

151   Annual Composite Cost  Pool (Amounts for each FY) 2,132,341          2,277,118                    (144,778)                  

152   

153   SLICE TRUE-UP ADJUSTMENT CALCULATION FOR COMPOSITE COST POOL

154   TRUE UP AMOUNT (Diff. between actual Comp. Cost Pool and forecast Comp. Cost Pool for applicable FY) (144,778)            

155   Sum of TOCAs 0.9543272         

156   Adjustment of True-Up Amount when actual TOCAs < 100 percent (151,706)            

157   TRUE-UP ADJUSTMENT CHARGE BILLED (26.62752percent) (40,395.644)      
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 The information contained in slides 4-16, 20-29, and 81-96 has been made publicly 

available by BPA on October 30, 2015 and contains BPA-approved Financial 

Information. 

 The information contained in slides 17-19 and 30-80 has been made publicly 

available by BPA on October 30, 2015 and does not contain BPA-approved Financial 

Information. 
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